Council Meeting of
March 22, 2011

Honorable Mayor and Members
of the City Council

City Hall

Torrance, California

Members of the Council:

SUBJECT: Public Works - Approve Two Change Orders for the Del Amo
Boulevard Extension, T-30, Phase 1. Expenditure: $45,505.63

RECOMMENDATION

Recommendation of the Public Works Director that City Council approve two
change orders to Public Works Agreement C2009-218 with Blois Construction, Inc. in
the amount of $45,505.63 to pay for additional construction services performed for the
Del Amo Boulevard Extension, T-30, Phase 1 — Reroute of Two Water and Two Sewer
Pipelines.

Funding

Funding is available from Project T-30 grant funds ($31,626.41) secured through
the Los Angeles County Metropolitan Transportation Authority and from T-30 Bond
funds ($13,879.22).

BACKGROUND AND ANALYSIS

On November 17, 2009, Your Honorable Body awarded a Public Works
Agreement (C2009-218) to Blois Construction, Inc. (BCI) for construction of the Del
Amo Boulevard Extension, T-30 — Phase 1, Reroute of Two Water and Two Sewer
Pipelines and approved a contract plus contingency in the amount of $1,559,523.00.
Improvements included the rerouting of a 24-inch City water pipeline, an 18-inch
California Water Service Company water pipeline, a 24-inch LA County Sanitation
District sewer pipeline, and a 10-inch and a 12-inch City sewer pipeline. Construction
began in February 2010 and was completed November 30, 2010.

Additional costs were incurred during the construction of the project. In order to
facilitate the completion of the relocation of the utilities in Phase 1, extra work was
authorized so that Phase 2 of the project would not be delayed. Prior to authorizing this
extra work, staff verified that funding was available before proceeding.

The first change order in question (#13) for a total of $3,114.93 is the result of
two costs incurred to dewater the City's existing 24-inch waterline and to install an
additional 12 linear feet of 18-inch pipe. BCI performed additional work and additional
materials were required to remove water from the bore pit that had leaked past the City
of Torrance’s closed valve overnight for the amount of $1,314.93. The bore pit had to
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be dewatered before they could commence normal work operations planned for that
day. The remaining amount of the change order, $1,800.00, is in regard to the
additional 12 linear feet of 18-inch water pipeline that was installed to construct the
westerly connection into the existing water main. This extra 12 feet was a result of a
redesign to accommodate proper clearances from an existing brine line that was
previously thought to have been abandoned. The additional cost for the pipe can be
charged at the contract bid price of $150.00 per linear foot, which totals $1,800.00.
However, because staff paid $498.52 towards this change order through the project
contingency amount, the requested total amount for change order #13 is reduced to
$2,616.41.

The second change order (#14) for a total of $42,889.22 was a result of
additional work and materials required to repair the lining of the new 18" Cal Water line
and to construct the connection to the existing Cal Water cement mortar lined and
coated (CL&C) pipeline.

On June 1, 2010, an inspection video of the inside of the pipe revealed that some
of the joints had exposed metal and/or discoloration. Because of the potential for
corrosion, these joints had to be repaired before the pipe could be accepted by the
owner, Cal Water. The cost to repair those joints was the responsibility of the contractor
and no additional payment was provided for that work. However, at the time of the
repair, Cal Water requested all joints to be re-lined within the entire 1,522 foot segment
of pipe that had been installed. Based on the video, the City determined that Cal
Water's share of the responsibility is 41.1% and BCl's share is 58.9% of the actual cost
of the work. Therefore, Staff recommends approving a change order in the amount of
$38,780.07 (equal to 41.1% of the actual cost of the work) for the repair of the lining of
the 18” water pipeline and recouping this cost from Cal Water.

The remaining amount of change order #14 is the result of additional work and
materials that were needed to complete the tie-in to the existing Cal Water pipeline. Per
Contractor Note Number 6 on Sheets W-205 of Cal Water's Plan No. DOM-0328, the
existing Cal Water CL&C pipe diameter is 18-inches. The actual diameter of the
existing CL&C pipe was found to be 19.09-inches. Consequently, the tie-in to the
existing line could no longer be accomplished with the 18-inch welded butt strap as
called out in Construction Note 13 on Sheet W-205. The additional cost to construct
this connection was $4,109.15. Because BCI bid this work according to Cal Water’s
plan and this is a deviation from that plan, Staff recommends approving this change
order and recouping this cost from Cal Water. To do so, Staff recommends withholding
the inspection costs owed to Cal Water per the Water Pipeline Relocation Agreement
(C2009-127) between Cal Water and the City that was approved by Your Honorable
Body on July 7, 2009. That Agreement set aside $49,000 for Cal Water to perform
inspection services for the relocation of their 18-inch water pipeline. Cal Water has not
utilized this budget nor billed for their inspection services. Therefore, to offset the costs
incurred as a result of Cal Water's requests and/or extra work required due to changed
conditions, Staff intends to recoup the cost of the change orders from this project for
which Cal Water is responsible from the $49,000.



The total amount of Change Orders #13 and #14 is $46,004.15. Because a
portion of the additional linear footage of pipe in the amount of $498.52 was paid
through the project contingency, the amount requested to be added to the contract is
reduced to $45,505.63. With the approval of these two change orders, the total
expenditure for the construction contract for Phase 1 will increase from $1,559,523.00
to $1,605,028.63, equivalent to utilizing 8% contingency. The money is available now
from the project funds. However, there will be no increase in expenditure for the overall
project as Staff intends to recoup the cost of the change orders.

Respectfully submitted,

ROBERT J. BESTE
Public Works Director

Jlhlp 5

By Elizabeth Overstreet
Engineering Manager

CONCUR:
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Robert J./Beste
Public Works Director
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Attachments:  A. Public Works Agreement (C2009-218)
B. Change Order #13
C. Change Order #14
D. Water Pipeline Relocation Agreement (C2009-127)






> ATTACHMENT A

PUBLIC WORKS AGREEMENT

This PUBLIC WORKS AGREEMENT (“Agreement”) is made and entered into as of
November 17 , 2009 (the “Effective Date”), by and between

the CITY OF TORRANCE, a municipal corporation (“CITY"), and Blois Construction,
Incorporated, a California corporation ("“CONTRACTOR?).

RECITALS:

A. The CITY wishes to retain the services of an experienced and qualified
CONTRACTOR to construct the Del Amo Boulevard Extension, T-30 — Phase
1, Reroute of Two Water and Two Sewer Pipelines (B2009-37); and

B. In order to obtain the desired services, The CITY has circulated a Notice Inviting
Bids for the construction of the Del Amo Boulevard Extension, T-30 — Phase 1,
Reroute of Two Water and Two Sewer Pipelines, Notice Inviting Bids No.
B2008-37 (the "NIB"); and

C. CONTRACTOR has submitted a Bid (the “Bid") in response to the NIB.
CONTRACTOR represents that it is qualified to perform those services

CONTRACTOR will previde the services and install those materials listed in the
Plans and Specifications, which are on file in the Public Works Department. The
NIB and the Plans and Specifications are made a part of this Agreement. A copy
of the Bid is attached as Exhibit A.

requested in the Plans and Specifications. Based upon its review of all Bids o

submitted in response to the NIB, The CITY is willing to award the contract to ~ND
CONTRACTOR.

, <<

AGREEMENT: oy

. ~3

1. SERVICES TO BE PERFORMED BY CONTRACTOR PE)

b

& V)

2. TERM

Unless earlier terminated in accordance with Paragraph 4 below, this Agreement
will continue in full force and effect for two years from the Effective Date.

3. COMPENSATION

A CONTRACTOR's Fee.

For services rendered pursuant to this Agreement, CONTRACTOR will be
paid in accordance with CONTRACTOR's Bid; provided, however, that in
no event will the total amount of money paid the CONTRACTOR, for
services initially contemplated by this Agreement, exceed the sum of
$1,485,260.00 (“Agreement Sum”), unless otherwise first approved in
writing by the CITY.

[46271_1.D0C]



Schedule of Payment.

Provided that the CONTRACTOR is not in default under the terms of this
Agreement, upon presentation of an invoice, CONTRACTOR will be paid
monthly, within 30 days after the date of the monthly invoice.

4, TERMINATION OF AGREEMENT

A

B.

[46271_1.DOC]

Termination by CITY for Convenience.

1.

3.

CITY may, at any time, terminate the Agreement for CITY's convenience
and without cause.

Upon receipt of written notice from CITY of such termination for CITY's
convenience, CONTRACTOR will:

a) cease operations as directed by CITY in the notice;

b) take actions necessary, or that CITY may direct, for the protection
preservation of the work; and

c) except for work directed to be performed prior to the effective date
of termination stated in the notice, terminate all existing
subcontracts and purchase orders and enter into no further
subcontracts and purchase orders.

In case of such termination for CITY's convenience, CONTRACTOR will
be entitled to receive payment for work executed; and costs incurred by
reason of such termination, along with reasonable overhead and profit
on the work not executed.

Termination for Cause.

1.

If either party fails to perform any term, covenant or condition in this
Agreement and that failure continues for 15 calendar days after the
nondefaulting party gives the defaulting party notice of the failure to
perform, this Agreement may be terminated for cause; provided,
however, that if during the notice period the defaulting party has
promptly commenced and continues diligent efforts to remedy the
default, the defaulting party will have such additional time as is
reasonably necessary to remedy the defauit.

In the event this Agreement is terminated for cause by the default of the
CONTRACTOR, the CITY may, at the expense of the CONTRACTOR
and its surety, complete this Agreement or cause it to be completed.
Any check or bond delivered to the CITY in connection with this
Agreement, and the money payable thereon, will be forfeited to and
remain the property of the CITY. All moneys due the CONTRACTOR
under the terms of this Agreement will be retained by the CITY, but the
retention will not release the CONTRACTOR and its surety.from liability
for the default. Under these circumstances, however, the
CONTRACTOR and its surety will be credited with the amount of money



retained, toward any amount by which the cost of completion exceeds
the Agreement Sum and any amount authorized for extra services.

3. Termination for cause will not affect or terminate any of the rights of the
CITY as against the CONTRACTOR or its surety then existing, or which
may thereafter accrue because of the default; this provision is in
addition to all other rights and remedies available to the CITY under

law.
C. Termination for Breach of Law.

In the event the CONTRACTOR or any of its officers, directors,
shareholders, employees, agents, subsidiaries or affiliates is convicted (i) of
a criminal offense as an incident to obtaining or attempting to obtain a public
or private contract or subcontract, or in the performance of a contract or
subcontract; (i) under state or federal statutes of embezzlement, theft,
forgery, bribery, falsification or destruction of records, receiving stolen
property, or any other offense indicating a lack of business integrity or
business honesty which currently, seriously, and directly affects
responsibility as a public consultant or contractor; (iii) under state or federal
antitrust statutes arising out of the submission of bids or proposals; or (iv) of
violation of Paragraph 19 of this Agreement; or for any other cause the CITY
determines to be so serious and compelling as to affect CONTRACTOR's
responsibility as a public consultant or contractor, including but not limited
to, debarment by another governmental agency, then the CITY reserves the
unilateral right to terminate this Agreement or to impose such other
sanctions (which may include financial sanctions, temporary suspensions or
any other condition deemed appropriate short of termination) as it deems
proper. The CITY will not take action untit CONTRACTOR has been given
notice and an opportunity to present evidence in mitigation.

5. FORCE MAJEURE

If any party fails to perform its obligations because of strikes, lockouts, labor
disputes, embargoes, acts of God, inability to obtain labor or materials or
reasonable substitutes for labor or materials, governmental restrictions,
-governmental regulations, governmental controls, judicial orders, enemy or
hostile governmental action, civili commotion, fire or other casualty, or other
causes beyond the reasonable control of the party obligated to perform, then that
party’s performance shall be excused for a period equal to the period of such
cause for failure to perform.

6. RETENTION OF FUNDS

CONTRACTOR authorizes the CITY to deduct from any amount payable to
CONTRACTOR (whether or not arising out of this Agreement) any amounts the
payment of which may be in dispute or that are necessary to compensate the
CITY for any losses, costs, liabilities, or damages suffered by the CITY, and all
amounts for which the CITY may be liable to third parties, by reason of
CONTRACTOR's negligent acts or omissions or willful misconduct in performing
or failing to perfform CONTRACTOR's obligations under this Agreement. In the
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10.

1.

event that any claim is made by a third party, the amount or validity of which is
disputed by CONTRACTOR, or any indebtedness exists that appears to be the
basis for a claim of lien, the CITY may withhold from any payment due, without
liability for interest because of the withholding, an amount sufficient to cover the
claim. The failure of the CITY to exercise the right to deduct or to withhold will
not, however, affect the obligations of CONTRACTOR to insure, indemnify, and
protect the CITY as elsewhere provided in this Agreement.

THE CITY’S REPRESENTATIVE

The Public Works Director is designated as the “City Representative,” authorized
to act in its behalf with respect to the work and services specified in this
Agreement and to make all decisions in connection with this Agreement.
Whenever approval, directions, or other actions are required by the CITY under
this Agreement, those actions will be taken by the City Representative, unless
otherwise stated. The City Manager has the right to designate another City
Representative at any time, by providing notice to CONTRACTOR.

CONTRACTOR REPRESENTATIVE(S)

The following principal(s) of CONTRACTOR are designated as being the
principal(s) and representative(s) of CONTRACTOR authorized to act in its
behalf with respect to the work specified in this Agreement and make all
decisions in connection with this Agreement:

Steven Woodworth, COO/CFO
Mike lreland, Senior Project Manager

INDEPENDENT CONTRACTOR

The CONTRACTOR is, and at all times will remain as to the CITY, a wholly
independent contractor. Neither the CITY nor any of its agents will have control
over the conduct of the CONTRACTOR or any of the CONTRACTOR's
employees, except as otherwise set forth in this Agreement. The
CONTRACTOR may not, at any time or in any manner, represent that it or any of
its agents or employees are in any manner agents or employees of the CITY.

BUSINESS LICENSE

The CONTRACTOR must obtain a City business license prior to the start of work
under this Agreement, unless CONTRACTOR is qualified for an exemption.

OTHER LICENSES AND PERMITS

CONTRACTOR warrants that it has all professional, contracting and other
permits and licenses required to undertake the work contemplated by this
Agreement.

[46271_1.DOC]
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13.

14.

15.

FAMILIARITY WITH WORK

By executing this Agreement, CONTRACTOR warrants that CONTRACTOR (a)
has thoroughly investigated and considered the scope of services to be
performed, (b) has carefully considered how the services should be performed,
and (c) fully understands the facilities, difficulties and restrictions attending
performance of the services under this Agreement. [f the services involve work
upon any site, CONTRACTOR warrants that CONTRACTOR has or will
investigate the site and is or will be fully acquainted with the conditions there
existing, prior to commencement of services set forth in this Agreement. Should
CONTRACTOR discover any latent or unknown conditions that will materially
affect the performance of the services set forth in this Agreement,
CONTRACTOR must immediately inform the CITY of that fact and may not
proceed except at CONTRACTOR's risk until written instructions are received
from the CITY.

CARE OF WORK

CONTRACTOR must adopt reasonable methods during the life of the Agreement
to furnish continuous protection to the work, and the equipment, materials,
papers, documents, plans, studies and other components to prevent losses or
damages, and will be responsible for all damages, to persons or property, until
acceptance of the work by the CITY, except those losses or damages as may be
caused by the CITY's own negligence.

CONTRACTOR’S ACCOUNTING RECORDS; OTHER PROJECT RECORDS

Records of the CONTRACTOR'’s time pertaining to the project, and records of
accounts between the CITY and the CONTRACTOR, will be kept on a generally
recognized accounting basis. CONTRACTOR will also maintain all other
records, including without limitation specifications, drawings, progress reports
and the like, relating to the project. All records will be available to the CITY
during normal working hours. CONTRACTOR will maintain these records for
three years after final payment.

INDEMNIFICATION

CONTRACTOR will indemnify, defend, and hold harmless CITY, the City
Council, each member thereof, present and future, its officers, agents and
employees from and against any and all liability, expenses, including defense
costs and legal fees, and claims for damages whatsoever, including, but not
limited to, those arising from breach of contract, bodily injury, death, personal
injury, property damage, loss of use, or property loss however the same may be
caused and regardless of the responsibility for negligence. The obligation to
indemnify, defend and hold harmless includes, but is not limited to, any liability or
expense, including defense costs and legal fees, arising from the negligent acts
or omissions, or willful misconduct of CONTRACTOR, its officers, employees,
agents, subcontractors or vendors. It is further agreed, CONTRACTOR's
obligations to indemnify, defend and hold harmless will apply even in the event of
concurrent negligence on the part of CITY, the City Council, each member
thereof, present and future, or its officers, agents and employees, except for
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liability resulting solely from the negligence or willful misconduct of CITY, its
officers, employees or agents. Payment by CITY is not a condition precedent to
enforcement of this indemnity. In the event of any dispute between
CONTRACTOR and CITY, as to whether liability arises from the sole negligence
of the CITY or its officers, employees, agents, subcontractors or vendors,
CONTRACTOR will be obligated to pay for CITY's defense until such time as a
final judgment has been entered adjudicating the CITY as solely negligent.
CONTRACTOR will not be entitled in the event of such a determination to any
reimbursement of defense costs including but not limited to attorney’s fees,
expert fees and costs of litigation.

16. NON-LIABILITY OF THE CITY’S OFFICERS AND EMPLOYEES

No officer or employee of the CITY will be personally liable to CONTRACTOR, in
the event of any default or breach by the CITY or for any amount that may
become due to CONTRACTOR.

17.  INSURANCE

A. CONTRACTOR must maintain at its sole expense the following
insurance, which will be full coverage not subject to self insurance
provisions:

1. Automobile Liability, including owned, non-owned and hired
vehicles, with at least the following limits of liability:

a. Combined single limits of $2,000,000 per occurrence.

2. General Liability including coverage for premises, products and
completed cperations, independent contractors, personal injury
and contractual obligations with combined single limits of
coverage of at least $3,000,000 per occurrence, with an annual
aggregate of no less than $5,000,000.

3. Workers' Compensation with limits as required by the State of
California and Employers Liability with limits of at least
$1,000,000.

B. The insurance provided by CONTRACTOR will be primary and non-
contributory.

C. The CITY of Torrance, the City Council and each member thereof,
members of boards and commissions, every officer, agent, official,
employee and volunteer must be named as additional insureds under the
automobile and general liability policies.

D. CONTRACTOR must provide certificates of insurance and/or
endorsements to the City Clerk of the City of Torrance before the
commencement of work.

[46271_1.00C]
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19.

20.
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E. Each insurance policy required by this Paragraph must contain a
provision that no termination, cancellation or change of coverage can be
made without thirty days nofice to the CITY.

F. CONTRACTOR must include all subcontractors as insureds under its
policies or must furnish separate certificates and endorsements for each
subcontractor. All coverage for subcontractors will be subject to all of the
requirements of this Paragraph 17.

SUFFICIENCY OF INSURERS

Insurance required by this Agreement will be satisfactory only if issued by
companies admitted to do business in California, rated “B+" or better in the most
recent edition of Best's Key Rating Guide, and only if they are of a financial
category Class Vi or better, unless these requirements are waived by the Risk
Manager of the CITY (“Risk Manager”) due to unique circumstances. In the
event the Risk Manager determines that the work or services to be performed
under this Agreement creates an increased or decreased risk of loss to the CITY,
the CONTRACTOR agrees that the minimum limits of any insurance policies
and/or the performance bond required by this Agreement may be changed
accordingly upon receipt of written notice from the Risk Manager; provided that
CONTRACTOR will have the right to appeal a determination of increased
coverage by the Risk Manager to the City Council of the CITY within 10 days of
receipt of notice from the Risk Manager.

CONFLICT OF INTEREST

A. No officer or employee of the CITY may have any financial interest, direct
or indirect, in this Agreement, nor may any officer or employee participate
in any decision relating to the Agreement that effects the officer or
employee’s financial interest or the financial interest of any corporation,
partnership or association in which the officer or employee is, directly or
indirectly interested, in violation of any law, rule or regulation.

B. No person may offer, give, or agree to give any officer or employee or
former officer or employee, nor may any officer or employee solicit,
demand, accept, or agree to accept from another person, a gratuity or an
offer of employment in connection with any decision, approval,
disapproval, recommendation, preparation or any part of a program
requirement or a purchase request, influencing the content of any
specification or procurement standard, rendering of advice, investigation,
auditing, or in any other advisory capacity in any way pertaining to any
program requirement, contract or subcontract, or to any solicitation or

proposal.
NOTICE
A. All notices, requests, demands, or other communications under this

Agreement will be in writing. Notice will be sufficiently given for all
purposes as follows:

[46271_1.D0C]
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1. Personal delivery. When personally delivered to the recipient:
notice is effective on delivery.

2. First Class mail. When mailed first class to the last address of the
recipient known to the party giving notice: notice is effective three
mail delivery days after deposit in an United States Postal Service
office or mailbox.

3. Certified mail.  When mailed certified mail, return receipt
requested: notice is effective on receipt, if delivery is confirmed by
a return receipt.

4, Overnight delivery. When delivered by an overnight delivery
service, charges prepaid or charged to the sender's account:
notice is effective on delivery, if delivery is confirmed by the
delivery service.

5. Facsimile transmission. When sent by fax to the last fax number
of the recipient known to the party giving notice: notice is effective
on receipt. Any notice given by fax will be deemed received on
the next business day if it is received after 5:00 p.m. (recipient’s
time) or on a non-business day.

7. Addresses for purpose of giving notice are as follows:

CONTRACTOR: Attn: Mike Ireland
Blois Construction, Inc.
3201 Sturgis Road
Oxnard, CA 93030
Fax: (805) 485-0338

CITY: City Clerk
City of Torrance
3031 Torrance Boulevard
Torrance, CA 90509-2970
Fax: (310) 618-2931

with a copy to: Public Works Department
City of Torrance
20500 Madrona Aveune
Torrance, CA 90503
Fax: (310)781-6902

Any correctly addressed notice that is refused, unclaimed, or
undeliverable because of an act or omission of the party to be notified,
will be deemed effective as of the first date the notice was refused,
unclaimed or deemed undeliverable by the postal authorities, messenger
or overnight delivery service.

Either party may change its address or fax number by giving the other
party notice of the change in any manner permitted by this Agreement.
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26.

27.
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PROHIBITION AGAINST ASSIGNMENT AND SUBCONTRACTING

This Agreement and all exhibits are binding on the heirs, successors, and
assigns of the parties. The Agreement may not be assigned or subcontracted by
either the CITY or CONTRACTOR without the prior written consent of the other.

INTEGRATION; AMENDMENT

This Agreement represents the entire understanding of the CITY and
CONTRACTOR as to those matters contained in it. No prior oral or written
understanding will be of any force or effect with respect to the terms of this
Agreement. The Agreement may not be modified or altered except in writing
signed by both parties.

INTERPRETATION

The terms of this Agreement should be construed in accordance with the
meaning of the language used and should not be construed for or against either
party by reason of the authorship of this Agreement or any other rule of
construction that might otherwise apply.

SEVERABILITY

If any part of this Agreement is found to be in conflict with applicable laws, that
part will be inoperative, null and void insofar as it is in conflict with any applicable
laws, but the remainder of the Agreement will remain in full force and effect.

TIME OF ESSENCE

Time is of the essence in the performance of this Agreement.

GOVERNING LAW; JURISDICTION

This Agreement will be administered and interpreted under the laws of the State
of California. Jurisdiction of any litigation arising from the Agreemerit will be in
Los Angeles County, California.

COMPLIANCE WITH STATUTES AND REGULATIONS

CONTRACTOR will be knowledgeable of and will comply with all applicable
federal, state, county and city statutes, rules, regulations, ordinances and orders.

WAIVER OF BREACH

No delay or omission in the exercise of any right or remedy by a nondefaulting
party on any default will impair the right or remedy or be construed as a waiver.
A party’s consent or approval of any act by the other party requiring the party’s
consent or approval will not be deemed to waive or render unnecessary the other
party’s consent to or approval of any subsequent act. Any waiver by either party
of any default must be in writing and will not be a waiver of any other default
concerning the same or any other provision of this Agreement.
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14

29. ATTORNEY'S FEES

Except as provided for in Paragraph 15, in any dispute, litigation, arbitration, or
other proceeding by which one party either seeks to enforce its rights under this
Agreement (whether in contract, tort or both) or seeks a declaration of any rights
or obligations under this Agreement, the prevailing party will be awarded
reasonable attorney’s fees, together with any costs and expenses, to resolve the
dispute and to enforce any judgment.

30. EXHIBITS

All exhibits identified in this Agreement are incorporated into the Agreement by
this reference.

31. CONTRACTOR’S AUTHORITY TO EXECUTE

The persons executing this Agreement on behalf of the CONTRACTOR warrant
that (i) the CONTRACTOR is duly organized and existing; (ii) they are duly
authorized to execute this Agreement on behalf of the CONTRACTOR,; (iii) by so
executing this Agreement, the CONTRACTOR is formally bound to the provisions
of this Agreement; and (iv) the entering into this Agreement does not violate any
provision of any other Agreement to which the CONTRACTOR is bound.

CITY OF TORRANCE, BLOIS CONSTRUCTION, INCORPORATED
a Municipal Corporation a California corporation ‘
Frank Scotto, Mayor Steven WoodWorth, COO/CFO

ATTEST: Wy’

N SOUE\ WY

Sue\wqt_)ers, City Clerk

APPROVED AS TO FORM:

JOHN L. FELLOWS 1lI
City Attorney :

By: S8 e —

Deputy City Attorney

Attachments:  Exhibit A: Bid
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EXHIBIT A

Bid
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BIDDER’S PROPOSAL

Company: __Blois Construction, Inc.

Total Bid: (LIST NUMBERS)

PROPOSAL, SPECIFICATIONS, BOND AND AFFIDAVIT
FOR THE CONSTRUCTION OF
Del Amo Boulevard Extension, T-30 - Phase 1
Reroute of Two Water and Two Sewer Pipelines
B2009-37

Honorable Mayor and Members
of the Torrance City Council
Torrance, California

Members of the Council:

In accordance with the Notice Inviting Bids pertaining to the receiving of sealed proposals by the
City Clerk of the City of Torrance for the above titled improvement, the undersigned hereby
proposes to furnish all Work to be performed in accordance with the Plans, Specifications,
Standard Drawings, and the Contract Documents, for the unit price or lump sum set forth in the

following schedule.

BID SCHEDULE
O D RIPTIO P 0 : R 2i0
1_| MOBILIZATION (5% MAX) | o34 1] Ls | 66000.=|s (0000 =
CONSTRUCTION - o
2 | SCHEDULE 615 9] EA |3 !,Zoo:; $10,%00:
3 | NPDES COMPLIANCE 7261 1] 1s [s $,000=]s B.ocO=
STORMWATER ] oy
4 | POLLUTION PREVENTION | 7863 1] s |s Qo0 | oo
P o9
5 | HEALTH & SAFETY PLAN | 74045 11 LS |$ l(OT.I)f"’ s 1,000 %=
0 ., 22
6 | SURVEY/POTHOLING 293 1| s |5 25000~ |s 2506w,
7 | SOIL CONTAMINATION 341 1] Alw |s 2500000 |$ 2500000
REMOVALS/CLEARING & _ .
8 | GRUBBING 300-1.4 11 s |s 5000% |5 5000,
FURNISH & PLANT 24" BOX
CREPE MYRTLE TREE (on ! - o0 _—
9 | TMT PROPERTY) s 1] ea |s 1500 2|5, 50
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) 306-1.
10 | 24" Water Pipeline (CITY) 306-11.62"3 1,435 LF $ 2% |s %o ™
: 306-1.2,
18" Water Pipeline 08
11 | (CAL WATER) 1'6£npe' 1,522 LF $ [50.2 | §228,%00.%
36" Steel Casing
12 | (FOR 24" CITY LINE) 3062 85| Fr |3 650.%[g107,250.%
30" Steel Casing s e 22 @0
13 | (18" CALWTR) (LOC. 1) | moem 157 LF [§900- | §7%,500,
30" Steel Casing .
14 | (18" CAL WTR,) (LOC 2) i 85| LF |3 5505 |5 4b, 20, =
ABANDON WATERLINES vo vo
15 | (SLURRY FILL) (CITY) 306-5.1 13450 LF |3 - $ /0, 2460.”
ABANDON WATERLINES
(SLURRY FILL) . .
16 | (CAL WATER) oA 1405| 1F |3 . (s 2do *®
17 | (oMITTED) - - - s - $ -
24" BUTTERFLY VALVES o
18_| (CITY) s 14 w]l e |slzen=]s4%000,
18° BUTTERFLY VALVES
: ] .
19 | (CAL WATER) iy 4]l EA |s ST |s22,000,%
AIR & VACUUM RELEASE o
20 | VALVES (CITY) 133 1] ea |s 000 £.0),
ABANDON AIR & VACUUM | ... | s
21 | RELEASE VALVES (CITY) | mess 3] EA 3800, |s | &~
22 | ABANDON VALVES (CITY) | oovs 3] ea |$500.% |g 5w,
ABANDON VALVES o
23 _| (CAL WATER) per plan 2| Ea s |5 DT
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Valves at location of
Proposed Elevated Hydrant oo
24 | (Structure) (City) p 3] A [s200.%s To) =
5 29
25 | Hydrants (Roadway) (City) ?15:31 4 EA $ 9 ,0501" $ 56, e, =
26 | 6" Fire Line (City) 21563 10| 1F _|s loo- = |s ho0o, =2
Abandon Fire Hydrants . >0
27 | (Calwaten) bortiar 2| Ea |s 500.5|s oo =
28 | Relocate Fire Hydrant(Ci 54 2| EA |$ 70007 1§ 14000, =
} LACSD
54,
o 306-1 a0 i
29 | 24" Sewer Pipeline (LACSD) | 306.1.8 620 LF |$ Z30. $ J55,C00,
- =
30 | 12" Sewer Pipeline (City) | soats gs| LF [stawn<= lslg, 720,
, !
_ o0 .
31 | 10" Sewer Pipeline (City ) 33?1?5 142 LF $ 100. s (4,20 .2
53,
32 | 4" Sewer Pipeline (City) oot 8| F [$190.%% |s 12720 &
24" Steel Casing ’
33 | (for 10" City Sewer) 3062 121] F |5 Y02 [s5 4=
Abandon 24" Sewer Pipeline o _
34 | LACSD) gy 630] F |s ISF |$9,450.%
Abandon 12" Sewer Pipeline
(City) (Including 2 Sack @2
35 | Cement Slurry) 3065 106 LF s 10 $ 7“/ZO®
Abandon 10" Sewer Pipeline "
(City) (Including 2 Sack o0
36 | Cement Slurry) 3065 65| LF [$ /0D.= |3 6,53@/ =
)
37 | Abandon Manhole (LACSD) | ‘wes 3| Ea |s2w0.= s, 200, %2
Sewer Manhole (5') ,
38 | (LACSD) 5095 3] EA |sl6on.*®|s K om.=
Sewer Manhole (7") o
39 | Lacsp) 0558 1] EA |s01,000.7 |20 =
Sewer Manhole (8") .
40 | (LACSD) 25 1] EA |$2}ew s 1100 ©
41 | Sewer Manhole (5') (City) 1217 2| EA |sPom=|s loas ®
42 | PERMITS and FEES 753 1 ALW |$ 500000 |5 5,000.00
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BIDDER’S PROPOSAL (Continued) B2009-37

T (0%
roTALBDPRICES_ |, 195, 260. %7
(Figures)*

roraL o price: (e Pl Four Bundred. EEKL/V Five. Thosand
o RUV\/M %\CX‘(\V/VO@*&M wv\,o{, Zero CQ/VO‘—S

*BID MAY BE REJECTED IF TOTAL IS NOT SHOWN IN FIGURES AND WORDS.

The undersigned furthermore agrees to enter into and execute a contract, with necessary
bonds, at the unit prices set forth herein and in case of default in executing such contract,
with necessary bonds, the check or bond accompanying this bid and the money payable
thereon shall be forfeited thereby to and remain the property of the City of Torrance.

The above unit prices include all work appurtenant to the various items as outlined in the
Specifications and all work or expense required for the satisfactory completion of said
items. In case of discrepancies between unit prices and totals, the unit prices shall

govern.

The undersigned declares that it has carefully examined the Plans, Specifications, and
Contract Documents, and has investigated the site of the work and is familiar with the

conditions thereon.

Contractor:___ Blois Construction. Inc.

Date: __10/8/09 By: o (5

Contractor's State License No. _ 2560 . Class_ A _C-168 HAZ
Address: 3201 Sturgis Road, Oxnard, CA 93030

Phone: (805) 656-1432

Fax: _(805) 485-0338

c4
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ACKNOWLEDGMENT OF ADDENDA RECEIVED - B2009-37

The Bidder shall acknowledge the receipt of addenda by placing an "X" by each
addendum received.

Addendum No. 1 _X_
Addendum No. 2 _X
Addendum No. 3 ____
Addendum No. 4
Addendum No. 5 ___
Addendum No.6 _
AddendumNo. 7

If an addendum or addenda have been issued by the City and not noted above as being
" received by the Bidder, the Bid Proposal may be rejected.

QW”"\ ZA 10/7/09

Bigié/er’?Signature Date
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CONTRACTOR'S AFFIDAVIT - B2009-37

STATE OF CALIFORNIA }

}

COUNTY OF Ventura '}

James Blois , being first duly sworn, deposes and says:

That he is the
President

Title

of __Blois Construction, Inc.
(Name of Partnership, Corporation, or Sole Proprietorship)

hereinafter called "Contractor," who has submitted to the City of Torrance a
proposal for the Construction of Del Amo Boulevard Extension, T-30 — Phase 1;
REROUTE OF TWO WATER & TWO SEWER PIPELINES, B2009-37,

That said proposal is genuine; that the same is not sham; that ail statement of facts
therein are true; '

That such proposal was not made in the interest or behalf of any person,
partnership, company, association, organization or corporation not named or

disclosed;

That the Contractor did not, directly or indirectly, induce, solicit or agree with
anyone else to submit a false or sham bid, to refrain from bidding, or to withdraw
the bid, to raise or fix the bid price of the Contractor or anyorie else, or to raise or
fix any overhead, profit or cost element of the Contractor's price or the price of
anyone else; and did not attempt to induce action prejudicial to the interest of the
City of Torrance, or of any other bidder, or anyone else interested in the proposed

contract;

That the Contractor has not in any manner sought by collusion to secure for itself
an advantage over any other bidder or to induce action prejudicial to the interests
of the City of Torrance, or of any other bidder or of anyone else interested in the

proposed contract,

That the Contractor has not accepted any bid from any subcontractor or
materialman through any bid depository, the bylaws, rules or regulations of which
prohibit or prevent the Contractor from considering any bid from any subcontractor
or materialman, which is not processed through said bid depository, or which
prevent any subcontractor or materialman from bidding to any contractor who does
not use the facilities of or accept bids from or through such bid depository;

C-8
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CONTRACTOR'S AFFIDAVIT (CONTINUED)

7. That the Contractor did not, directly or indirectly, submit the Contractor's bid price
or any breakdown thereof, or the contents thereof, or divulge information or data
relative thereto, to any corporation, partnership, company, association,
organization, bid depository, or to any member or agent thereof, or to any individual
or group of Individuals, except to the City of Torrance, or to any person or persons
who have a partnership or other financial interest with said Contractor in its

business.
Dated this _8th day of _ October : , 2009 .
Subscribed and Swomn to P %
before me this day (Gontractor)
of ,20 . sident

/ (Title)

Notary Public in and for said
Celnty and State.
(Seal)

See RTeHE) _Wip T WiTH AFGAnT STHTERENT

c-7
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CALIFORNIA JURAT WITH AFFIANT STATEMENT

LRI NLAY

%
7o,

AL A A AT AR A

AL D AN NLAV AL DN AY AR ALY

NN AN AL DAY

[E/See Attached Document {Notary to cross out lines 1-6 below)
[ See Statement Below (Lines 1-5 to be completed only by document signer(s}, not Notary)

iV

Signature of Document Signer No. 1 Signature of Documénl Signer No. 2 (if any)

State of California

County of \/WW

Subscribed and sworn to (or affirmed) before me on this

fﬂtdayof W&/ V,ZOﬂ?.by

Date Month Year

(1) «//Lméé 5/%& ,

Name of Signer

proved to me on the basis of satisfactory eyidence
to be the person who appeared before me (.)

DANIEL A. PAYAN (and
Commission # 1708973 2
) Notary Public - Callfornia § @) s ’
Ventura County < : /
Comm. Dec 5, 2010 proved to me on the’basis of satisfactory evidence

>

to be the person who ji?peared fore me.)

- C
Signature M/
¢/

i/
‘Sig’na‘.ura <;f Norab Public

Place Notary Seal Above

OPTIONAL
Though the information below is not required by law, it may prove
valuable to persons relying on the document and could prevent RIG&.I ;%%ME;B&TNT R'Ggg g%{,“g%%’;’m
fraudulent removal and reattachment of this form to another document. Top of thumb here Top of thumb here

Further Description of Any Attached Document
, \ i

Title or Type of Document:

Document Date: U{)/g /09

Number of Pages: %

Signer(s) Other Than Named Above:

TR R

:

RIS RIS

o Ave., P.O.Box 2402 = Chatsworth, CA §1313-2402 « www.NationalNotary.org  Item #5910 Reorder: Call Toll-Free 1-800-876-6827

g
8
g
g

©2007 National Notary Association *
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LIST OF SUBCONTRACTORS
B2009-37

The Bidder is required to fill in the following blanks in accordance with the provisions of the
Subletting and Subcontracting Fair Practices Act (Chapter 2 of Division 5, Title 1 of the
Government Code of the State of Califomia). The contractor, sub recipient or subcontractor shall
not discriminate on the basis of race, color, national origin, or sex in the performance of this
contract. The contractor shall carry out applicable requirements of Title 48 CFR (Code of Federal
Regulations) part 26 in the award and administration of US DOT assisted contracts. Failure by
the contractor to camry out these requirements is a material breach of this contract, which may
resuit in the termination of this contract or such other remedy, as the recipient deems appropriate.

Each subcontract signed by the bidder must include this assurance.
Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to

be furnished after bid opening, including but not limited to escrowed bid documents, where
applicable, may subject the bidder to a determination of the bidder's responsibility in the event itis

the apparent low bidder on a future public works contracts.

Name Under Which Subcontractor is Licensed: PT‘Q/ - Cm/\/

Subcontractor's Address: %"\\ WA, \/&/Hﬁ/\j 3 (/A ‘
Specific Description of Sub-Contract: P\ML\;X{L‘D Oo\mwt e W G~

License Number: _ Z.H652% CA License Classification/Type: A

Name Under Which Subcontractor is Licensed: (/6\[‘ (A\P ‘k/ CO\‘\'V -

Subcontractor’s Address: M'OWW\\K A
Specific Description of Sub-Contract: (i? Y‘mfl/ 3&/\/\0{/ % [U Y\Y‘V
License Number: Z,b['ﬁk{ob{ CA License Classification/Type: A

Name Under Which Subcontractor is Licensed: @éﬁ-@&.&ﬂ\,\*ﬂr &3 I&A%‘Z@%ﬁ

Subcontractor's Address: %MGA O'USWM%?/

N
Specific Description of Sub-Contract: éUN‘VQS@MQ &(“ sz //(Ix/{/ L"S

License Number: m@% CA License Classification/Type: ‘?A"
67ZRD A

Subcontractors listed must be properly licensed under the laws of the State of California for the
type of work which they are to perform. Do not list alternate subcontractors for the same work.

g:isw \&VA

Lie® N/A g oo
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REFERENCES (PAGE 1 OF 2)
B2009-37

(Work similar in magnitude and degree of difficulty completed by Contractor within the past three
[3] years.)

1.

Name (Firm/Agency)  _Calleguas Municipal Water District

Address: 2100 Olsen Road, Thousand Oaks, California

Contact Person: Rabert Beamer _ Telephone No.: (805) 579-7118
Title of Project: Oxnard Plain Brine Line Pipeline, Phase 1B — Spec 458S

Project Location: Port Hueneme, CA
Date of Completion: February 2009 Contract Amount: $$14.113,261

Name (Firm/Agency): ici istrict

Address: 2100 Olsen Road, Thousand Qaks, California
Contact Person: $4.850.918.71 Telephone No.:

 Title of Project:  Qxnard Plain Brine Line Pipeline, Phase 1C

Project Location: Port Hueneme, CA

Date of Completion: _july 2008 Contract Amount: $$4 850,918

Name (Firm/Agency): Turner Construction
Address: 555 South Flower Street, Suite 4220, Los Angeles, CA 90071

Contact Person: lose Alday Telephone No.: (213)216-8324
Title of Project: LAUSD Central Region High School #13

Project Location: los Angeles CA

Date of Completion: June 2009 Contract Amount: $$2 860 584

Name (Firm/Agency): City of Ventura

Address: 501 Poli Street, Ventura, CA
Contact Person: Brad Starr Telephone No.: (805) 658-4778

Title of Project: 430 Zone Water Pipeline

Project Location: Ventura, CA
Date of Completion: July 2007 Contract Amount: $ 5 18 046
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REFERENCES (Continued) Page 2 of 2

If Contractor has not performed work for the City of Torrance within the last five (5) years,
list all work done within said five years (attach additional sheets if necessary). Note if
work was done as subcontractor [inciude only subcontract amount]:

Work Description & Contract Agency Corg;::ted
Amount
Please See Attached List
Contractor’s License No.: __ 256065 Class: __A C-16 HAZ
a. Date first obtained: _1965 Expiration __9/30/2010
b. Has License ever been suspended or revoked? _No
if yes, describe when and why:
c. Any current claims against License or Bond? __No
If yes, describe claims:
Principals in Company (List all — attach additional sheets if necessary):
_NQ_M_E_ TITLE LICENSE NO.
(If Applicable)

—JamesBlois President 256065
—Stephen Woodworth Secretary

C-11
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VIOLATIONS OF FEDERAL, STATE OR LOCAL LAWS

Has your firm or its officers been assessed any penalties by an agency for
noncompliance or violations of Federal, State or Local labor laws andfor business
or licensing regulations within the past five (5) years relating to your construction

projects?

Yes/No: No Federal/State:

If “yes,” identify and describe, (including agency and status):

- Have the penalties been paid? Yes/No:

Does your firm or its officers have any ongoing investigations by any public agency
regarding violations of the State Labor Code, California Business and Professions

Code or State Licensing Laws?

Yes/No: l d §) Code/l.aws: Section/Article:

If “yes,” identify and describe, (including agency and status):

C-12
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DISQUALIFICATION OR DEBARMENT

Has your firm, any officer of your firm, or any employee who has a proprietary interest in your firm
ever been disqualified, removed, or otherwise prevented from bidding on, performing work on, or
completing a federal, state or local project because of a violation of law or a safety regulation?
Yes/No: ___ No . If yes, provide the following information (if more than once, use

separate sheets):

Date: ' Entity:

Location:

Reason:

Provide Status and any Supplemental Statement:

Has your firm been reinstated by this entity? Yes/No:
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CITY OF TORRANCE, CALIFORNIA

ADDENDUM NO. 1
Issued: September 23, 2009

TO

PROPOSAL., SPECIFICATIONS, BOND AND
AFFIDAVIT FOR THE CONSTRUCTION
OF
DEL AMO BOULEVARD EXTENSION, T-30 - PHASE 1
REROUTE OF TWO WATER AND TWO SEWER PIPELINES
B2009-37

Note the following changes and/or additions to the Plans and Specifications for the
project indicated above. The bidder shall execute the Certification at the end of this
addendum, and shall attach all pages of this addendum to the Contract Documents
submitted with the Bid. In addition, the bidder shall fill out and submit the
“Acknowledgment of Addenda Received” Form provided in Section C of the

Specifications.

1. Refer to WATER PLAN SHEETS W-100 THROUGH W-105 (sheets 7 through 12 of
31) for the 24” CITY OF TORRANCE WATER LINE.

The Plan Sheets refer to a proposed City 24-inch Ductile Iron Pipe (D.I.P.) Class
350 water pipe per AWWA C151. The City will consider a 24-inch Cement Mortar
Lined and Cement Mortar Coated Steel Pipe (CL&C) as an acceptable alternative
provided, however, that it be fabricated per AWWA C200 and meet the
requirements listed on Water Plan Sheet W-201 (sheet 14 of 31) for the California

Water Service Company water pipeline.

Any and all references (i.e. Construction Notes, Contractor Notes, Plan or Profile,
etc.) to the proposed 24-inch Ductile Iron Pipe (D.I.P.), Class 350 water pipeline
system shall also be considered to be a reference to the 24-inch Cement Mortar
Lined and Cement Mortar Coated Steel Pipe (CL&C) water pipeline system.

2. Refer to the BIDDER'S PROPOSAL on blue-colored paper that is included with the
Contract Documents

For Bid Item #10, “24" WATER PIPELINE (CITY)”, the Bidder shall list its unit price
for either the 24-inch Ductile Iron Pipe (D.l.P.) Class 350 water pipeline system OR
the 24-inch Cement Mortar Lined and Cement Mortar Coated Steel Pipe (CL&C)
water pipeline system. The bidder shall indicate below the type of pipe that
corresponds to its unit price shown in the Bidder's Proposal for Bid Item #10.

X 24-inch D.I.P. Class 350 OR __ 24-inch CL&C
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Refer to Special Provisions Section E — SECTION 2-13 GEOTECHNICAL
REPORT on pages E-11 and E-12.

Add the following paragraph:

“The geotechnical report for the project is also available for viewing on the City’s
website at http://www.torranceca.gov/9980.htm.”

Refer to Special Provisions Section 7-5 Permits on page E-21

Add the following paragraph to Section 7-5.1:

“The Contractor shall incorporate the conditions of the Underground Classification
provided in Appendix XX of these Specifications into the Health & Safety Plan.
Payment for implementation of the conditions of the Underground Classification
shall be included in the in the unit bid price for the Health & Safety Plan and no

additional compensation will be allowed.”

Refer to Special Provisions Section E - SECTION 306-1.2.17 Sanitary Sewer
Manholes on page E-49.

Delete the last paragraph at the bottom of page E-49 regarding “Payment’ and
replace with the following paragraph:

“Payment. New sanitary sewer manholes (LACSD & CITY) shall be paid at the unit
Bid price each, accepted in place. Bid price shall include all the manhole subbase,
base, sections, frame and cover, and incidental items to complete the work. Note:
Due to proximity of existing oil pipelines near LACSD Manhole 1 at STA 9+91.83
and Manhole 6 at STA 16+19.25, it is recommended that LACSD Manhole 1 and
Manhole 6 be completely constructed subsequent to the relocation of oil pipelines.
The contractor is not prevented from constructing the base portion of said manholes
prior to the relocation of oil pipelines; however, there shall be no additional
compensation paid to the contractor should there be a delay between its ability to
construct the base portion from the remainder of the manhole.”




6. Refer to Attachment A herein related to APPENDIX XX — CALIFORNIA DIVISION
OF OCCUPATIONAL SAFETY & HEALTH, MINING AND TUNNELING UNIT,
UNDERGROUND CLASSIFICATION of the Specifications.

Attachment A herein contains 4 sheets from the Department of Industrial Relations
that were inadvertently omitted from APPENDIX XX of the original Specifications.
These 4 sheets are now hereby considered to be included in the Specifications.

7. Refer to Attachment B herein related to APPENDIX XXI — SOIL MANAGEMENT
PLAN of the Specifications.

Attachment B herein contains 4 pages (pages 17 through 20) from the Soail

Management Plan that were inadvertently omitted from APPENDIX XXI of the
original Specifications. These 4 sheets are now hereby considered to be included

in the Specifications.

By Order of the City Engineer
/S/ Craig Bilezerian

CRAIG BILEZERIAN
City Engineer
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BIDDER'S CERTIFICATION

I acknowledge receipt of the foregoing Addendum No. 1 and accept all conditions
contained therein.

BlO(é LOhé irggg,‘ ll‘Qb ]:n(,.
Bidder

Q”““ B 1O/ 8/ 2004
By / Date

waxxx - Submit this executed form with the bid *****

Please fill out and submit the
“Acknowledgment of Addenda Received” form
provided in Section C of the Specifications.
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CITY OF TORRANCE, CALIFORNIA

ADDENDUM NO. 2
Issued: October 2, 2009

TO

PROPOSAL, SPECIFICATIONS, BOND AND
AFFIDAVIT FOR THE CONSTRUCTION
OF
DEL AMO BOULEVARD EXTENSION, T-30 — PHASE 1
REROUTE OF TWO WATER AND TWO SEWER PIPELINES
B2009-37

Note the following changes and/or additions to the Plans and Specifications for the
project indicated above. The bidder shall execute the Cettification at the end of this
addendum, and shall attach all pages of this addendum to the Contract Documents
submitted with the Bid. In addition, the bidder shall fill out and submit the
“Acknowledgment of Addenda Received” Form provided in Section C of the

Specifications.

1. Refer to the BIDDER’'S PROPOSAL on blue-colored paper that is included with the
Contract Documents provided from the City Clerk.

For Bid ltem #18, “24” BUTTERFLY VALVES (CITY)" on page C-2, the quantity of 8
EA is hereby reduced to 4 EA. The bidder shall make this correction on its blue-
color original of the Bidder's Proposal as shown in the example below. The blue-
colored original must be submitted for the Bid.

UNIT OF

24" BUTTERFLY VALVES | ,015
18_[(CITY) a3z | 84| EA |$ $

2. Refer to Special Provisions - SECTION 5-1 LOCATION on page E-14.

The second paragraph of the section (also shown below) is hereby deleted in its
entirety.
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Refer to Special Provisions - SECTION 5-5 DELAYS on page E-17.

The first paragraph of the section is hereby deleted in its entirety and replaced with
the following.

“If the contractor while performing the contract discovers utility facilities not
identified by the public agency in the contract plans or specifications, he shall
immediately notify the City and utility in writing. The Contractor shall not be entitled
to damage or additional payment, nor shall it be entitled to standby time for labor if
a delay does occur. The Contractor also shall not be entitled to damage or
additional payment for equipment not on the project during the occurrence of the
event that caused the related delay. The Engineer will determine the extent of the
delay attributable to such interferences, the affect of the delay on the project as a
whole, and any commensurate extension of time.”

Refer to Special Provisions - SECTION 207-9.2.2.1 Restrained Joints on page E-
32

The second sentence of the first paragraph of the subsection states:

“All weldments for restrained joints shall be tested by the liquid penetrant method
per ASTM E 165.”

Payment for this testing shall be included in the bid unit price per linear foot of pipe
and no additional allowances will be made therefore.

Refer to Special Provisions - SECTION 300-1.3.2 Requirements on page E-41

» Replace the letter “b” in the heading for subsection “(b) Trees” with the letter
K(dl!.

* Replace the letter “¢” in the heading for subsection “(c) Miscellaneous
Removals and Relocations.” with the letter “e”.

* Add the following new paragraph to subsection (e) Miscellaneous Removals
and Relocations.

“This _work shall also include the temporary relocation of the two trash
containers located within the trash enclosure on the TMT property to another
location on said property to facilitate continued trash collection. During
construction operations the containers(s) shall be relocated outside of the
temporary construction easement. Following completion of the work on the
TMT property, the contractor shall again relocate said containers back to the
existing enclosure. Payment for the relocations shall be included in the
contract bid unit price for CLEARING AND GRUBBING and no additional
compensation will be allowed therefore.”
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Refer to Special Provisions - SECTION 300-2.2.1 General on page E-42.

» Replace “Replace the first paragraph with the following” WITH “ Replace the
entire subsection section with the following:

o The first paragraph of said subsection is hereby deleted in its entirety (shown
below) and replaced with the following paragraph shown below it.

“All in-situ_and excavated material is to be considered unsuitable for bedding

and/or backfill of the trench.”

Refer to Special Provisions - SECTION 300-2.9 Payment. on page E-42.

Delete the entire section in its entirety and replace with the following:

“300-2.9 Payment: Delete the entire section in_its entirety and replace with the
followina:
“Payment for the excavation and removal and disposal of unsuitable material shall

be included in the unit bid price per linear foot of associated pipe and no other
compensation will be allowed therefore.”

Refer to Special Provisions - SECTION 306-1.2.1 Bedding. on page E-45.

Delete the first sentence of the fourth paragraph in its entirety and replace with the
following:

“Bedding material for ductile iron water lines shall be sand conforming to_the

requirements of 200-1.5.3 &minimum—SE—ef—70} and 200-1.5.5 and shall be
compacted to 95 percent of maximum density where the trench is located under

structures, and 90 percent of maximum density elsewhere.”

Delete the fifth paragraph (shown below) in its entirety.
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Refer to Special Provisions - SECTION 306-1.3.1 General. on page E-50

Add the following paragraph:

“The City has a large stockpile (several thousand cubic yards) of suitable material
currently located on City property, just east of the intersection of Del Amo Blvd and
Maple Ave. The City is making this suitable material available to the Contractor for

use only as backfill of the pipeline trenches. There shall be no charge to the

Contractor for use of the suitable material for trench backfill. The Contractor shall
be solely responsible for the loading, transportation of, unloading and any and all

work associated with importing the suitable material to the trench area. Payment
for the work associated with the placement of suitable material is considered to be

included in the Contract Bid Unit Price for the work for which it is required and no

additional compensation will be allowed therefore.”

Refer to Special Provisions — APPENDIX Vill COUNTY SANITATION DISTRICTS
OF LOS ANGELES COUNTY, AMENDMENTS TO THE STANDARD
SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION

The last paragraph of Section 7-3 LIABILITY INSURANCE (shown below) is
hereby deleted in its entirety.

By Order of the City Engineer
/S/ Craig Bilezerian

CRAIG BILEZERIAN
City Engineer
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BIDDER'S CERTIFICATION

| acknowledge receipt of the foregoing Addendum No. 2 and accept all conditions
contained therein.

lois Co <l
Bidder

Q"”’“ £ 10/8/2004
By / Date
L

k. Submit this executed form with the bid *****

Please fill out and submit the
“Acknowledgment of Addenda Received” form
provided in Section C of the Specifications.
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Check a License or Home Improvement Salesperson (HIS) Registration - Contractors Stat... Page | of 2

Department of Consumer Affairs ==

Contractors State Ligghse Board

Contractor's License Detail - License # 256065

DISCLAIMER: A license status check provides information taken from the CSLB license database. Before
relying on this information, you should be aware of the following limitations.

for complaint disclosure will appear below. Click on the link or button to obtain complaint and/or legal action information.
% Per B&P 7071.17, only construction related civil judgments reported to the CSLB are disclosed.
% Arbitrations are not listed unless the contractor fails to comply with the terms of the arbitration.

~* Due to workload, there may be relevant information that has not yet been entered onto the Board's license database.

License Number: 256065 _ o - Extract Date: 10/12/2009
BLOIS CONSTRUCTION INC
Business Information: P O BOX 672

OXNARD, CA 93032-0762
Business Phone Number: (805) 656-1432

Entity: Corporation
lssue Date: 01071989
Expire Date: - H 09/30/2010 ,
License Status: » ]’hlshcensels current and active. All information below should be reviewed.
CLASS DESCRIPTION
Classifications: A GENERAL ENGINEERING CONTRACTOR
C16 .. EREPROTECTION CONTRAGTOR
CERT DESCRIPTION
Certifications: .
HAZ HAZARDOUS SUBSTANCES REMOVAL

CONTRACTOR'S BOND
This license filed Contractor's Bond number 929213411 in the amount of $12,500 with

the bonding company
WESTERN SURETY COMPANY.

Effective Date: 01/01/2007
Bonding: _Contractor's Bonding History
BOND OF QUALIFYING INDIVIDUAL
1.  The Responsible Managing Officer (RMO) JAMES BRIAN BLOIS certified that
he/she owns 10 percent or more of the voting stock/equity of the corporation. A

bond of qualifying individual is not required.
Effective Date: 09/29/2003

This license has workers compensation insurance with the

hﬁps://www2.cslb.ca.gov/OnlineServices/ChcckLicense/LicenseDetail.asp 1 0/1 2/2009
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Check a License or Home Improvement Salesperson (HIS) Registration - Contractors Stat... Page 2 of 2

SEABRIGHT INSURANCE COMPANY

Policy Number: BB1080230
Workers' Compensation: Effective Date: 06/01/2009

Expire Date: 06/01/2010

Workers' Compensation History
Personnel listed on this license (current or disassociated) are listed on other licenses.

Conditicns of Use | Privacy. Palicy
Copyright © 2008 State of California

https://wWw2.cslb.ca.gov/OnlineServices/CheckLicense/LicenseDetaiI.asp 10/12/2009
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LNneck a License or Home lmprovement Salesperson (HI1S) Registration - Contractors Stat... Page 1 of 2

Department of Consumer Affairs ==
Contractors State License Board

Contractor's License Detail - License # 246528

& DISCLAIMER: A license status check provides information taken from the CSLB license database. Before
relying on this information, you should be aware of the following limitations.

% CSLB complaint disclosure is restricted by law (B&P 7124.6). If this entity is subject to public complaint disclosure, a link
for complaint disclosure will appear beiow. Click on the link of button to obtain complaint and/or legal action information.

% Per B&P_7071.17, only construction related civil judgments reported to the CSLB are disclosed.

% Arbitrations are not listed unless the contractor fails to comply with the terms of the arbitration.

-* Due to workload, there may be relevant information that has not yet been entered onto the Board's license database.

246528 _ Extract Date: 10/12/2009

License Numbter:
PRE-CON PRODUCTS

Business Informatian: P O BOX 940669
SIMI VALLEY, CA 93062-2109

Business Phone Number: (805) 527-0841

Entity: Corporation
lssueDate: 0202197
Expire Date: 12/31/2008
License Status:‘ . 'Thnshcense ss current and achve iA!IVinrvt-forrm_giﬁqnibelow should be reviewed.
CLASS DESCRIPTION
C42 SANITATION SYSTEM
Classifications: C—é - QDN,QRET;E:
A GENERAL ENGINEERING CONTRACTOR

CONTRACTOR'S BOND

This license filed Contractor's Bond number SC599226 in the amount of $12,500 with

the bonding company

AMERICAN CONTRACTORS INDEMNITY COMPANY.

Effective Date: 03/02/2009

Bonding: Contraclor's Bonding. History

BOND OF QUALIFYING INDIVIDUAL

1.  The Responsible Managing Officer (RMO) DAVID SCOTT ZARRAONANDIA
certified that he/she owns 10 percent or more of the voting stock/equity of the

corporation. A bond of qualifying individual is not required.

Effective Date: 12/03/1987

This license has workers compensation insurance with the
STATE CCLIPENSATION INSURANCE FUND

https://www2.cslB.ca,gov/OnlineScrvices/ChcckLicensc/LicenseDetaiI.asp 10/12/2009
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LHOUK @ LICEHSE UL FLUMIC HOPIOVEIICnL DaiCsperson (111d) Keglstraton - Contractors Stat... Page 2012

Policy Number: 182-0000083

Effective Date: 04/01/2005

Workers' Compensation:
Expire Date: 04/01/2010

Workers' Caompensation Hisfory
Personnel listed on this license (current or disassociated) are listed on other licenses.

Conditions of Use | Privacy Policy
Copyright © 2009 State of California

https://www2.cslb.ca.goV/OnlineServices/CheckLicense/LicenseDetail.asp 10/12/2009
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LIHCCK @ LICCHSE Ul [IVINE 1MPIovement >alesperson (ri1d) Kegisrauon - Lontractors >tat... rage 1 or 4

Department of Consumer Affairs ===

Contractors State Licer e %oard

Contractor's License Detail - License # 243404

DISCLAIMER: A license status check provides information taken from the CSLB license database. Before
relying on this information, you should be aware of the following limitations.

- CSLB complaint disclosure is restricted by law (B&P 7124.8). If this entity is subject to public complaint disclosure, a link
for complaint disclosure will appear below. Click on the link or button to obtain complaint and/or legal action information.

% Per B&P 7071.17,

only construction related civil judgments reported to the CSLB are disclosed.

¥ Arbitrations are not listed unless the contractor fails to comply with the terms of the arbitration.

¥ Due to workload, there may be relevant information that has not yet been entered onto the Board's license database.

License Number:

Business Information:

Entity:
Issue Date:
Expire Date:

License Status:

Classifications:

Bonding:

243404 ~ Extract Date: 10/12/2009

' CELL - CRETE CORPORATION

135 EAST RAILROAD AVENUE

MONROVIA, CA 81016

Business Phone Number: {626) 357-3500

Cbrporation ’

07/05/1966

08/31/2011

This license is current and act:ve All mformatlon below should be reviewed.

CLASS DESCRIPTION :
c-8 CONCRETE

c2 INSULATION 4ND ACOUSTICAL

C15 FLOO RING nNMO) FLOOR COVER[NG

C3<5 LATHING AND PLASTERING

CONTRACTOR'S BOND

This license filed Contractor's Bond number 1222803 in the amount of $12,500 with the

bonding company

INTERNATIONAL BUSINESS AND MERCANTILE REASSURANCE COMPANY.

Effective Date: 01/01/2007

Contractor's Bonding History

BOND OF QUALIFYING INDIVIDUAL

1. The Responsible Managing Officer (RMO) LOUIS EDMUND FISHER certified that
he/she owns 10 percent er more of the voting stock/equity of the corporation. A
bond of qualifying individual is not required.
Effcctive Date: 10/05/2007 ‘

2. The Responsible Managing Officer (RMO) PATRICK JAMES BARCLAY certified

https://www?2.cslb.ca.gov/OnlineScrvices/CheckLiccnse/LicenseDetail.asp 10/12/2009
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CIIECK @ LICENSE OF rome Improvement Salesperson (1115) Kegistration - Contractors Stat... Page 2 of 2

that he/she owns 10 percent or more of the voting stock/equity of the corporation.
A bond of qualifying individual is not required.

Effective Date: 03/20/2007

BQl's Bonding History 7
This license has workers compensation insurance with the
OLD REPUBLIC GENERAL ISURANCE CORPORATION

Policy Number: A1CW48060906

'C tion:

Workers Compensation: e oo o Date: 10/01/2009
Expire Date: 10/01/2010

Workers' Compensation History
Personnel listed on this license (current or disassocialed) are listed on other licenses.

Conditions of Use | Privacy Palicy
Copyright © 2009 State of California

https://www2,cslb.ca.gov/OnIineServiccs/ChcckLiccnsc/LicenseDetail.asp : 10/12/2009



a7

Lheck a License or Home Improvement - o001y (HIS) Kegistration - Contractors Stat... Page | ot 2

Departmer: of - ~rAffairs © @
Contractc - .2 License Board

Contractor's License 2t~ - ‘anse # 678500
A DISCLAIMER: A license status ciizcxp . oiiintaken from the CSLB license database. Before
relying on this information, you should be aw SOl .swing limitations.

* ™y M this enlily is subject to public complaint disclosure, a link

% CSLB complaint disclosure is restricted b
~ uf pulton to obltain complaint and/or legal action information

for complaint disclosure will appear ceiov..

% Per B&P 7071.17, only construciion rolsir C - ranerted to the CSLB are disclosed.

% Arbitrations are not listed unless the ¢or ~towith the torms of the arbitration.

- Due to workload, there may be relevant in? 250 hes not yet been entered onto the Board's license database.
License Number: 676500 Extract Date: 10/12/2009
GOLDERN STA- - CPIPE JACKING INC
Business Information: 2028 EAST 7

ONTARIO, CA

Business 1*ho e VC0U-5511

Entity: Corpornt:

Issue Date: » 10/06/1993

Expire Date: 10/31/2011 o ‘

License Status: This license it ot ~tva. All information below should be reviewed.
The license m: R 4 on 11/11/2009 if the workers” compensation insurance

Additional Status:

policy ir ot

Classifications: ) ) o »
A TR AONTRACTOR
COniL =
This licens: ! " " Cond number S6002941 in the amount of $12,500 with the
bonds -,
VART 3 : LWL INSURANCE COMPANY.
Effeclive Da:
Bonding: Conte~
1. i © Officer (2170) JEFFREY VERN JOHNSON certified
Ll . eomor of Lhe voling stock/equity of the corporation.
AotolatH “ietie ot required.
AN i)
This licey=: o . sation insurance with the
STat- SUIEFRT Y

hitps://www?2 .cslb.ca.gov/OnlineScerv: “LicenseDetailasp 10/12/2009



(heck a License or Home Improveisen!

Policy Mumt:

Effective Da:
Workers' Compensation:

Canceliadcn

VWorkar

Personnel listed on this license (current or Cisnses

https://www?2.cslb.ca.gov/OnlincScrvices
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City of Torrance, Public Works Department
CHANGE ORDER

FED. NO.:
PERMIT NO.: N/A PLAN NO.: Del Amo Boulevard Extension, T-30 — Phase 1, CHANGE ORDER NO.
Reroute of Two Water & Two Sewer Pipelines CCO #13 (Blois COR6)
CONTRACTOR: Blois Construction, Inc. PROJECT ENGINEER:
Lauren Sablan PHONE (3 1 O) 618-6259
CONTRACT NO.: FILE REFERENCE: INSPECTOR:
C2009-218 T-30 John White PHONE: (760) 445-4797

CONTRACT DESCRIPTION: Construction of the Del Amo Boulevard Extension, T-30 — Phase 1, Reroute of
Two Water and Two Sewer Pipelines

YOU ARE HEREBY AUTHORIZED AND INSTRUCTED TO MAKE THE FOLLOWING CHANGE(S):

1. Perform additional work and materials required to remove water from the bore pit that had leaked
past the City of Torrance's closed valve for the amount of $1,314.93. (BCl COR-0006)

2. Additional 12 LF of 18" Water Pipeline was installed to make the westerly connection due to the
redesign. This was charged at the contract bid price of $150.00 per LF. ($150 x 12 = $1800) A
portion of this was previously charged to the remaining project contingency in the amount of $498.52

METHOD OF PAYMENT (may be combination):

IXI Contract Unit Prices [] Negotiated Prices X Time & Materials (Estimated)*
$ 1.800.00 $ $ 1.314.93
$ (498.52) ’
CHANGE TO CONTRACT COST: CHANGE TO CONTRACT TIME:
Original Contract Cost: $1,485,260.00 Original Working Days: 180
Contingency Expended to Date $ 74,263.00 Previous Work Days Changes: 40
Additions/Deletions to Bid Items per this C.O.: $ 1800.00 Current C.O. Work Days Change: 0
$ (498.52)
New Total Working Days: 220
To be billed per this C.O.:* $  1,31493
New Contract Cost: * $1,562,139.41
* Estimate Only [ ]
CITY OF TORRANCE: Project Engineer: Date:
APPROVED: Engineering Manager: Date:
Public Works Director: Date:

NOTE: This Change Order is effective as the date signed by the Public Works Director and/or City Manager. Notify the Project
Manager immediately if there is any disagreement.

RECEIVED:

By
CONTRACTOR OFFICER DATE

ATTACHMENT B
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ATTACHMENT C

City of Torrance, Public Works Dep.. ..~
CHANGE ORDER

PERMIT NO.: N/A

PLAN NO.: Del Amo Boulevard Extension, T-30 — Phase 1.
Reroute of Two Water & Two Sewer Pipelines

CHANGE ORDER NO.
CCO #14 (Blois COR22
and COR28)

CONTRACTOR: Blois Construction, Inc.

PROJECT ENGINEER:
Lauren Sablan

PHONE (310) 618-6259

CONTRACT NO.:
C2009-218

FILE REFERENCE:
T-30

INSPECTOR:
John White

PHONE: (760) 445-4797

CONTRACT DESCRIPTION: Construction of -the Del Amo Boulevard Extension, T-30 — Phase 1, Reroute of

Two Water and Two Sewer Pipelines

YOU ARE HEREBY AUTHORIZED AND INSTRUCTED TO MAKE THE FOLLOWING CHANGE(S):

1. BCI has requested a change order, COR #0022, for additional work and materials required to repair the lining of
the 18" Cal Water line due to the refusal of Cal Water to accept the work completed according to the approved
detail.

The City has analyzed the 6/1/2010 video of the joints and determined that both Cal Water and BCI share
responsibility for the repair of the joints of the 18" water pipeline. The City has determined that Cal Water's share
of the responsibility is 41.1% and BCl's share is 58.9% of the actual cost of the work.

Therefore, the City is hereby approving a change order in the amount of $38,780.07 (equal to 41.1% of the actual
cost of the work) for the repair of the lining of the 18" water pipeline and intends to recoup this cost from Cal Water.

2. Per Contractor Note Number 6 on Sheets W-205 of Plan No. DOM-0328, the existing CL&C pipe diameter is 18-
inches. The actual diameter of the existing CL&C pipe is 19.09-inches.

Consequently, the tie-in to the existing line could no longer be accomplished with the 18-inch welded butt strap as
called out in Construction Note 13 on Sheet W-205.

Therefore, Blois Construction has submitted Change Order Request #0028 to the City in the amount of $4,109.15
for additional work and materials that were needed to complete the tie-in to the existing pipeline. Since this is a
deviation from Plan No. DOM-0328, the City is hereby approving this change order and intends to recoup this cost
from Cal Water.

METHOD OF PAYMENT (may be combination):

[J Contract Unit Prices ] Ncgotiated Prices X Time & Matcrials (Estimated)*
$ $ $ 38.780.07
$ $ $ 4,109.15

CHANGE TO CONTRACT COST:

Original Contract Cost: $1,485,260.00 Original Working Days: 180

Previous Change Orders § 7687941 Previous Work Days Changes: 40

Additions/Deletions to Bid Items per this C.O.: $ 0 Current C.O. Work Days Change: 23

To be billed per this C.O.:* $  38,780.07 New Total Workine Davs: 243
$  4009.15

New Contract Cost: *

* [stimate Only [

$ 1.605,028.63

CIHHANGE TO CONTRACT TIME:




CITY OF TORRANCE: Project Enoinecr:

APPROVED: neineering Manaeers

Public Works Dircctor:

Date:

Date: o

Date:

NOTE: This Change Order s etfective as the date signed by the Pubtic Works Director and or City Manager. Noufy the Project

Manager immediately it there s any disagreement.

RECEIVED:

B3y
CONTRACTOR OFFICER

DATE




53 ATTACHMENT D

COUNTY | DISTRICT [ 1.G. | T.G.GRID | PROJECT #
| PAGE |
City of Torrance Tos | i
Koneles 7 763 | B Fd | RSTPL-5249(014)

UTILITY AGREEMENT  "Federal Aid No. EA #07-4U3154L
 Owner’s File No. OW;II_S__» e
 FEDERAL PARTICIPATION: On the Project: Yes(] No[]
| On the Utilities: Yes[ ] No[<]

WATER PIPELINE RELOCATION AGREEMENT

This Water Pipeline Relocation Agreement ("Agreement") is made and entered into as of
T ulk 3e , 2009, by and between California Water Service Company,(*“Cal
Water™), 4nd the City of Torrance, a municipal corporation, (“City”) (Cal Water and the City
may also be identified herein as a "Party” or collectively as the "Parties").

RECITALS

WHEREAS, the City proposes to construct an extension of Del Amo Boulevard between Crenshaw
Boulevard and Maple Avenue (“Project”) that includes the construction of a proposed bridge over the
Burlington Northem Santa Fe railroad tracks in the City of Torrance, Los Angeles County, California.

WHEREAS, Cal Water owns, operates and maintains a water pipeline and related facilities located, 1n
part, within 1) existing street right of way tor Del Amo Boulevard cast of Maple Avenue; 2) Burlington
Northern and Santa Fe Railway Company’s (“BNSF”) property located at Harbor Subdivision Mile Post
20.16 (APN 7352-002-819 & -820); 3) Los Angeles County Metropolitan Transportation Authority’s
(“LACMTA?”) property located at Harbor Subdivision Mile Post 20.16 (APN 7352-002-905); and 4)
ExxonMobil Oil Company's (“ExxonMobil”) Torrance refinery located at 3700 West 190" Street,
Torrance, CA 90504 (APN 7352-002-023), hereinafter referred to as “Existing Pipeline ”

WHEREAS, the Existing Pipeline is within the limits of the Project and must be, in part, relocated to
accommodate the Project and also to be accessible to Cal Water subscquent to construction of the Project.

WHEREAS, Cal Water, successor to Dominguez Water Corporation, 1s the holder of a permanent
easement from ExxonMobil, successor to Maobil Qi Corporation and General Petroleum Corporation, for
the Existing Pipeline pursuant to the terms and conditions of a Right of Way Agreement, dated May 2,
1972 (“Right of Way Agreement™).

WHEREAS, Mobil 0il Corporation granted the City real property which overlaps a portion of Cal
Water's permanent easement as stated in the Right of Way Agreement pursuant to Document Number 77-
395341 recorded on April 19, 1977 in the Official Records of the Los Angeles County Recorder’s Office.

WHEREAS, the portion of the relocated waterline that is on City property and will be relocated as part of
this Project on City property will not be subject to a franchise fee in this arca.

(43850 1) 1



NOW THEREFORE, in consideration of the terms and provisions herein contained, the Partics agree as

follows:

I. Work to be Done:

1.

)

In accordance with Notice to Owner No. 2 dated April 27, 2009, the City shall relocate
Cal Water’s Existing Pipeline as shown on Cal Water’s Plan No. DOM-0328 dated
March 19, 2009, which plans are included in the City’s Contract Plans for the
improvement of the Project which, by this reference are made a part hereof)

The City shall perform the reroute of Transmission Water Pipeling, which includes the
appropriate closure of that portion of the Existing Pipeline within the existing street right of way
tor Del Amo Blvd., BNSF property (APN 7352-002-819 & -820), LACMTA property (APN
7352-002-905), and ExxonMaobil property (APN 7352-002-023) as designated on Exhibit A and
by construction of a new pipeline (the "New Pipeline”) within the existing street right of way for
Del Amo Boulevard west of Madrona Avenue, TMT Scuth Bay Business Park’s (“TMT™)
property located at 2807 Oregon Court, Torrance, CA 90503 (APNs 7352-009-027), BNSF
property located at Harbor Subdivision MP 20.19 (APN 7352-002-812 & -818), LACMTA
property located at Harbor Subdivision MP 20.19 (APN 7352-002-903), DOW Chemical
Company’s (‘DOW?) property located at 305 Crenshaw Boulevard, Torrance, CA 90503 (APN
7352-002-017) and ExxonMobil property located at 3700 West 190% Strect, Torrance, CA 90504
(APN 7352-002-023) indicated on Exhibit A, which by this reference are made a part hereof.
CAL WATER hereby acknowledges review of the CITY's plans for work and agrees to the
construction in the manner proposed.

Deviations from CAL WATER’s plan described above initiated by either the CITY or CAL
WATER, shall be agreed upon by both parties hereto under a Revised Notice to Owner. Under
such Revised Notices to Owner, approved by the CITY aund acknowledged by CAL WATER, will
constitute an approved revision of the plan described above and are hereby made a part hereof.
No work under said deviation shall commence prior to receipt by CAL WATER of the Revised
Notice to Owner. Changes in the scope of the work will require an amendment to this Agreement
and a Revised Notice to Owner. CAL WATER shall have the right to inspect the work during
construction. Upon completion of the work by the CITY, CAL WATER agrees to accept
ownership and maintenance of the constructed facilitics and relinquishes ownership of the
replaced facilities.

II.__Liability for Work:

1.

Existing facilities arc located in their present position pursuant to rights superior to those of the
CITY and the affected portion of CAL WATER’s 187 Iixisting Pipeline will be relocated at the
CITY’s expense.

The facilities are also scrvices installed and maintained on private property required for highway
purposes and will be relocated at the CITY s expense.

ITI. Performance of Work:

1.

CAL WATER shall have access to all phases of the relocation work to be performed by the CITY
for the purpose of inspection to ensurc that the work 1s in accordance with the specifications

[43850 1] 2
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contained in the Construction Confract: however, all questions regarding the work being
performed will te dirccted to the CITY's Resident inger for thewr cvaluation and final
disposttion.

2. The CITY will cause the relocation of the work as stated in Section I-1 above by the CITY's
Contractor and will furmish or cause to be furnished &1l necessary labor, malterials, wols, and
cquipment required therefore, and prosecute said work diligently to completion

V. Payment for Work:

I The CITY shall pay its share of the actual cost for CAL WATER to furnish supervision for the
construction of the relocation of the Existing Pipeline herein descnbed within 90 days after receipt
of CAL WATER's itemized bill in quintuplicate, signed by a responsible official of CAL
WATER's organization and prepared on CAL WATER's letterhead, compiled on the basis of the
actual cost and cxpense incurred and charped or allocated to said work in accordance with the
untform system of accounts prescnibed for CAL WATER by the Calitornia Public Uunbities
Commission (PUC).

2. ltis understood and agreed that the CITY will not pay for any betterment or increase in capacity
of CAL WATTR's facilizies in the new location.

The estimated cost for work CAL WATER will perform due to the CITY s Project 15 $49.000 per
Exhibit B, The esumated salvage Credit 13 30 as CAL WATER will not remova and/or retain
materials from the construction project.  Accrued depreciation credits are not apshceable as
payment 18 for inspection and review costs only.

(oS}

4. Not more frequently than once a month, but at least quarterly, CAL WATER will prepare and
submit progress bills for costs incurred not to exceed CAL WATER’s recorded costs as of the
billing date less estimated credits. Payment of progress bills not to exceed the amount of this
Agreement may be made under the terms of this Agreement. Payment of progress bills which
exceed the amount of this Agreement may be made afier receipt and approval by the CITY of
documentation supporting the cost incrcasc and after an Amendment to this Agrecment has been
cxceuted by the parties to this Agrecement.

5. CAL WATER shall submit a final bill to the CITY within 180 days after the complction of the
work described in Section 1above 1f the CITY has not received a final bil! within 180 days afier
notification of completion of CAL WATER’s work described in Section I of this Agreement, and
CITY has delivered to CAT, WATER full executed Director’s Deeds, Amendments to Right of
Way Agreements, Licenses Consents to Common Use or Joint Use Agreements as required for
CAL WATER s facilities; CITY will provide written notification to CAL WATER of its intent to
close its file within 30 days and CAL WATER hereby acknowledges, to the extent allowed by
law that all remaining costs will be deemed 10 have been abandoned.

6. The final billing shall be in the form of an itemized statement of the total costs charged o the
project, less the credits provided for in this Agreement, and less any amounts covered by progress
billings. However, the CITY shall not pay final bills, which exceed the estimated cost of this
Agreement without documentation of the reason for the increase of said cost from CAL WATER.
If the final bill exceeds CAL WATER s estimated costs solely as the result of a revised Notice to
Owner as provided for in Section 1, a copy of said revised Notice to Owner shall suffice as
documentation.

7. Inany event if the final bill excesds 125% of the estimated cost of this Agreement, an amended

{43850 1] 3
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Agreement shall be exccuted by the parties to this Agreement prior to the payment of CAL
WATERS final bill. Anv and all increases in costs that are the direet result of deviations from the
work deseribed in Section 1 of this Agreement shall have the prior concurrence of the CITY.

8. Detalled records from which the billing 1s compiled shall be retained by CAL WATER for a
period of three years from the date of the final payment and will be avallable for audit in
accordance with Contract Cost Principals and Procedures as set forth in 48 CFR. Chapter !, Part
31 by the CITY and/or Federal Auditors.”

V. General Conditions:

I, All costs accrued by CAL WATER as a result of the CITY s request of January 15, 2009
to review, studv and/or prepare relocation plans and cstimates for the project associated
with this Agreement may be billed pursuant tc the terms and conditions of this
Agreement.

2. If the CITY's project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by CAL WATER, the CITY will notify CAL WATER in
writing, and the CITY reserves the right to terminate this Agreement by Amendment
The Amendment shall provide mutually acceptable terms and conditions for terminating
the Agreement.

3. CAL WATER shall submit a Notice of Completion to the CITY within 30 days of the
completion of work for which CAL WATER may bill the CITY described herein,

4. CITY will grant CAL WATER a utility easement for the construction, operation, and
maintenance of 4 water pipeline m the utility casement that the CITY acquired from TMT South
Bay Busiess Park, Inc. ("TMT7), The utility easement trom CITY to CAL WATER in the TMT
utility casement is attached as Exhibit C. Additionally, CTTY will prant CAL WATER a utihity
casement for the construction, operation, and maintenance of a water pipeline in the utility
casement that the CITY acquired from DOW CHEMICAL COMPANY ("DOW”). The utility
casement from CITY to CAL WATER in the DOW utility casement 1s attached as xhibit D.
The granting of casements for a water pipeline on the DOW utility casement and the TMT utility
easement does not alter or diminish the prior rights that CAL WA'TER clains to have on these
properties.  Any prior rights that CAL WATER has regarding the existing water pipeline on
CITY property as shown in Exhibit A will be recognized in the new location of the water pipeling
on CITY property as shown in Exlibit A.

5. If CAL WATER has to acquire Pipeline License Agreements from BNSF, then the City will pay
an amount not o cxeeed $7,000 for these Pipeline License Agreements unless prior approval is
given by the CITY. Said property shall be appraised and acquired 1in accerdance with lawful
acquisition procedures.

6. Tt is understood that said highway is a federal-aid highway and accordingly, 23 CFR 645 1s

hereby incorporated into this Agreement,

7. The CITY shall indemnitv. defend and hold CAL WATER, its officers, agents, employees,
successors and assigns harmless from and against any and all losses, liabilities, claims, and
damages including claims for personal mjury or propernty damages ansing from or in any way
associated with the construction of the water line relocation. However, this indemnification will

{43850 1] 4
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terminate for that portion of the water line relocation, if CAL WATER or its agents, conduct or
perform any repair, maintenance or emergency work that would disturb or modify the existing
condition of the water line relocation as constructed by the Citv,

The CITY's general contractor for the Work of Construction shall maintain a general liability
insurance with an insurance company acceptable to CAL WATER with himits of hability in
excess or $1,000,000, for cach occurrence and $5,000,000 in the aggrepate, and which names
California Water Service Company as an Additional Insured thercunder. The CITY shall provide
CAL WATER with a certificate evidencing such insurnnce coverage. which provides that CAL
WATER shall reccive wiitten notification at least 30 days prior to any cancellation thereof  The
CITY shall provide the certificate of insurance described herein prior to the commencement of
work on the Work of Construction by the CITY, and of 11 cmplovees. « 5. contractors or
subcontractors

All notices, requests, demands, or other communications under this Agreement shall benwriting
and shall be provided as follows:

(a) Notice shall be sufficiently given for all purposes when provided as follows:

(1) Personal Delivery, When personally delivered to the recipient: notice is effective
on dehvery.

(i1) First Class Mail. When mailed first class 1o the last address of the recipient

known to the Paity giving nofice: notice 1s effective three mal delivery days afler deposit in an
United States Postal Service office or mailbox.

(1) Certufied Mail. When mailed certified mail, return recept requested: notice 1s
cffective on receipt, if delivery is confirmed by a return receipt.
(iv) Overnight Delivery. When delivered by an overmight delivery scrviee, charges

prepaid or charged to sender's account: notice cftcctive on delivery, if delivery confirmed by the
delivery service.

V) Facsimile Transmission. When sent by fax to the last fax number of the recipient
known to the Party giving notice: notice is effective on receipt. Any notice by fax is deemed
received on the next business day if it is received after 5:00p.m. (recipicnt's time) or on a non-
business dav.

(b) Addresses for purpose of giving notice are as follows:
CAL WATER: Califorma Water Service Company (General Office)

Corporate Headquarters
Attn: Corporate Scerctary
1720 North First Suee
San Jose, CA 95112

with a copy to: California Water Service Company
At District Manager
2632 W, 2377 Stree
Torrance, CA 90505
Fax: (310)325-4152
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Ny

crry: City of Torran
City Clerk
.)(,’)‘ i O" e
Torrance, (../\ 90303
Fax: (310) 618-263 !

')

with a copy to: City of Torrance
Public Works Diepartment
20500 Madrona Avenue
Torrance, CA 99503
Fax: (310) €18-2822

{¢)  Any correctly addressed notice that is refused. unclarmed. or undehiverable because of an
cct or omisaion of the Party to be notitied, wiil be deemed effective as of the first date the
rotice wag refused, urclaimed or deemed undehverable by the posial wathorities,

messenger or overnight delivery service.

(d)  Iather Party may change its address or fax number by giving the other Party notice of the
chanpe in any manner permitted by this Agreemont

This Agreement and any cxhibits are binding on the successors and assigns of the Paitiecs. The
Agreement may not be assigned by either Party without the prior written conscnt of the othe

This Agrecement represents the entire understanding of the Parties as to those matters co namu* 1
1t. No prior oral or written understanding will be of any force or etfect with respect to the terms of
this Agrcement. This Agrcement may not be modified or altered except m writing signed by both

Partics

. [ any part of this Agreement 1s found to be in contlict with applicable laws, that part will be

iy applicable laws, but the remainder of

moperative, null and void insofar as it is in conflict wit
the Agreement will remain in full force and effect.

This Agreement will be administered and interpreted under the laws of the State of California.

. No delay or omission in the exercise of any right or remedy by a non-defaulting party on any

default will impair th right or remedy or be construed as a warver. A Party's consent or approval
of any act by the oth@ Party requiring the first Party's consent ar approval will not be deemed to

warve or render unnecessary that Party's consent or approval of any subanquwt act. Any waiver
by either Party of any d 1 f it must be mowniting and will not be a waiver of any ciher default
an

concerning the same or any other provision of this Agreciment,

. All exhibits identified in this Agreement arc incorporated into the Agreement by this reference.

The person(s) exceuting this Agreement on behalf of cach Party warrant that they are duly
authorized to oxecute this Agreement on beha!f of such Party,
ption of \\'il“‘ ! misconduct or gross I“CE{";”"’W‘C neither CALL WATER nor the

With the exct >
CITY shall be liable to the other for any special or consequential damages.
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17. Notwithstanding anything to the contrary in this Agreement, ecach Party shall

: tal misconduct attnbuiable o s
cvent, will a Party be required to release or
cenduct attributable to the other

vithout limit, for its gross neghg

responsibiity,
managerial or senior supervisory personnel and, inro
mdemn:fy the other Party for aross negligence or witiful mi
Party's managerial or senior supervisory personnel.

IN WITNESS WHEREOF, the Parties nave exceuted this Asrcemont on the dates set forth selow thelr

respective signatures, but cftective as of the date first above writien

CITY OF TORRANCE

A Muptsipal Corporation

e ¥ st

Frank Scotto, Mayor

By:

ATTEST:

I
PP - S DA ,jl_n_)r Ly

Suc Herbers, City Clerk

DATED: 07~ 1%-2009

APPROVED AS TO FORM:
JOHN L. FELLOWS 111
City Attorney

,
By: _ ,%M{g{) N

N

.
By: AT depa

Mike Rossi

Name:

CALIFORNIA WATER SERVICE COMPANY

Vice President
Title:

Date: v;z/é'o/éfz

Attachments: Lxhibit A Plan
Exhibit 3 Cost iistimate
Exhibit C TMT Ultility Easement
Exhibit D Dow Utility Easement
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EXHIRIT A
PLAN
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EXTIBITB
Cost Estimate
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EXHIBITB
PROJECT ESTIMATE

PROJECT DESCRIPTICN: Del Amo Extention DISTRICT DOM
PROJECT ID: 15416 PREPARED 87 " J Cavradilia
BUUGET YEAR: 2009 TITLE Associate Engineer
BUDGET VALUE: $49.000 DATE May 20C8
I. Design Oversite
ITEM QUANTITY  UNIT  UNIT COST TOTAL COST BASIS
-ngineering - Civil 40 HR.  §7 3 o Cslimated
d MGR 1 SUPY 16 HR. o cstimated
SUBTOTAL DESIGN OVERSITE $4 335
0% ESCALATION 50 (5% per vear)
SUBTOTAL DESIGN OVERSITE
10% CONTINGENT 3433
SUBTOTAL DESIGN OVERSI'E 34758
i Censtrustion Oversite*
ITEM QUANTITY  UNIT  UNITCOST  TOTAL COST BASIS

Jincerng - ol 10 AR, £796¢

dMGRIGUSV e HR.
d Labor / EMT {Inspeclion) 3 HR.

@

Alen e
N o

"CWS iield Labor / EMT (Leak Crew) 40 HR.
CWS Fiald Lavor / EMT iLeex Crew) 40 HR.

SUBTOTAL CONSTRUCTION OVERSITE
0% ESCALATION
SUBTOTAL CONSTRUCTION OVERSITE
10% CONTINGENCY
SUBTCTAL CONSTRUCTION OVERSITE __

PROJECT SUBTCTAL 544,342
10% OH 54,434
PROJECT SUBTOTAL 548776

PROJECT TOTAL ©$49,000

Note:
* The rumber of hours is base on three menths tmeline proect,
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EXHIBITC
TMT Utility Easemen:

e
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EXHIBIT C-2

P.M.6822
BK83, PG B6
THIS EXHIBIT IS MADE PART
OF THE LEGAL DESCRIPTION
U.E. UTILITY EASEMENT
T.P.O.B.: TRUE POINT OF BEGINNING
P.0.C.: POINT OF COMMENCING
GRAPHIC

3104Sq =

SCALE
50

{ IN FEET )

A |INE_TABLF
. UNE | BEARING | LENGTH
AN L _S4B00°CO'E 20.30’
\\ L2 | S48°00 U) E | 40.35"
N L3 WES] 79.39'
L4 N59°59 59"w 81.17
\\ . L5 S89°53'51"E 54.00"
NN L6 S59'59'59"E 2717
~ 42.17'
:
{
<
. 2|
N gl :
i g
SRR \ EL AMOJLBLVD. @
PMB2EE g
BK 00, Ll 2
PGS 62-64 N s
N'LY LINE D) mos! Ne' ,,” VICINITY  MAP
7 LOT 7 LN\~ Parce! | NOT 10 SCALE
| TR 7873 EANANGUAE A
L5 N ~
/ S
— %
\ 7
Ly LINE N
TPARCEL \
oM. M&)O \
F‘ 1|E— )} -
BK158, PGIS
L4

DEL AMO BOULEVARD EXTENSION
CITY OF T"RRANC‘-

{
]! S

2 avoaaan T ar v Jootd
T2 aragon T artwars 1 POR. PCL 1, P.M. 14450, 8K 158,PG 55

1 inch = 60 fL
OWNER NAME : THT SOUTH BAY
BUSINESS PARK  APN 7352-008-027 CATE 032206
CITY OF TORRANCE |sCALE: AS SHOWN

S0y |
S Bolsa A . |
U762. Bolso Avenue, Ste. 20! | POR. LOT 7, TR. M. 78 3 Blﬂﬂw PGS CE& {00
Huntington Becch, CA 92649

i
ICHECKED _______DATE

DRAWN BY : MAT

——4REV. DATE 8/34'(1 REV, No2

¢S
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EXHIBIT C
PORTION OF APN 73S2-008-:27

UTTLITY EASEMENT FOR WATER PIPEL NE PURPOSES

Loy
coon,

The City of Torrance grants the following Utlity Easement 1or "-": constn
aperation, and maintenance 2f a water pipeline to Californin Watr Service Conmpany

THAT PORTION OI‘ PARCEL i IN THE CITY OF TORRAMCE, COUNTY OF £OS

\1\(;] LES. STATE OF CAL I()R\r A AS STTOWN ON FARCEL MAP No 14850 AS

LT INBOOK 1 ﬂ‘% PAGES @4 AND 95 O PARCEL MAPS, EINPHEE GFFICE OF

’ IH, (.OUT\r 'Y RECORDER OF SAID COUNTY, BOUNDIED AND DESCRIBE D AS

FOLLOWS

CO’\’\‘I"N(‘ ING AT THE NORTHEASTERLY (‘ORNI' ROF SAID PARCEL &
THENCE ALONG THE \TO{I 1I ASTERLY LINE OIF S/.1D PARCEL SOUTH
46(10'0\)” EAST, 2()_10 ‘EET TO THE TRUE P()INI ()l< 'i] (}IN'\'ING 9\ D LAST

NTIONED LINE ALSO B N(x (HE SOUTTTWESTER LINE () HE RIGHT
OI WAY, 60 FEET WIDE ()F THE SANTA L AND L f)n .»\EJ\JI.,I,, 5 !I;\RB()R

RAILW \\ CoMP \\"r \\ I)FS( &IP D IN PARCEL ('JI' ‘I') DATED JUNE T4,

1922, RECORDED JUL (922 IN BOOK 1201, PAGE JCIAL RECORDS

OF SAID COUNTY, IHL\U., (.,()I\li’\'UI.\’G ALONG SAID () THEAST! R Y

LINE SOUTH 4800'00" EAST, 40 35 FEET; THENCE \\"f‘%"" 70939 FEET, THENCE

\T(‘I’\' H <(7’S<"<§)‘“ WEST 8117 FEET TO IIT MNORTHERLY [INT OF S. ‘ll) FIRST
N rOI\ PARCEL !, SAID NORTHERLY LINE ALSO BEING Tiil

’\()?‘ CHIEE YT INE OF LOT 7, AS SHOWN ON TRACT MAP No. 7873,

RECORDLD IN BOQK 109, PAGES 99 AND 100 OF MARS IN THE OQFFICE OF

SAIMD COUNTY RI“(‘”RDFR' THENCE ALONG SAID NORTHERD Y LINE SCUTH

SIS EAST, 54 00 FEET, THENCE SOUTI 593050 foAsY 2717 FEET,
THENCE EAST TO SAID N()RI PEASTERLY LINE OF 2ARCEL 1A DISTANCE
OF 42,17 ‘“LT TO THETRUE POINT OF BEGINNINCG

CONTAINING 3,104 SQUARKE FEET OR 0.071 ACRES MORF OR LESS

SER EXHIBIT “C-27 MAP ATTACHED HERETO AND BY REFERENCE MAD A
PA {' ﬂ ‘REOT

TExhibi O - Utibity Sasement te Cal Water aver TM T utiity sasement {2)]
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EXHIBIT D
Dow Utility Easemen:

cS
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EXHIBIT “D”

Portion of APN. 7352-002-017

UTILITY EASEMENT FOR WATER PIPELINE PURPOSE

The City of Torrance grants the following Utility Easement for the canstruction, operation, and
of a water pipeline to California Water Service Company.

mamtenance

THAT PORTION OIF 1 ()" ' 8 OF TRACT 7873, IN THE CI'TY OF TORRANCE, ”‘OT INTY OF
LOS ANGELES, ST \II I' CALIFORNIA, AS PER RECORDEDR [N BOOK 1 Y, PAGES 99
AND 100 OF ’\/ IN IIE OFFICE OF THE COUNTY RECORDER OF SAID (‘OUNIY
BOUNDED AND I)nSCR]HHD AS FOLLOWS:

COMMENCING AT THE INTERSECTION OF THE ’\OIU FIERLY | I\‘ OF SAID | )J

WITH 1"i/3 NORTHEASTERLY BOUNDARY Ot Al CERT, \I 15.00 zO(:I )},
PARCLEL OF LAND DEE U-JU BY CHANSLOR- C/\N LI D MIDWAY ()I] COMP. \ TO
THE ATCHISON, TOPEKA AND SANTA FE RAIL COMPANY FOR RIGHT © vAY
PURPQSES BY DEED DATED AUGUST 2, 1948 AND FECORDED IN BOOIK :&’.5"
PAGE 315 OF OIFICIAL RECORDS OF SAID COUNTY; THENCE SOUTH £8°00' 00"
BAST, 20,06 FELT TO THE TRUE POINT OF BEGINNING; THENCE EAST, 121.3] I‘"EE’I‘;
THENCE SOUTH '79000'& "EAST, 304.12 FEET; THENCE SOUTH 89°59'S1" IIAST, 826.1

FEET; THENCLE SOUTH, 37.35 FEET; THENCE NORTH £9°59'51" WEST, 148.01 FiE FT
THENC l" \ORTH 84°1 3 45" WEST, 103.18 FEET, THENCE NORTH 89°59'51" WEST,
577.50 F THENCE NORTH 79°00'00" WEST, 304.12 FEET, THENCE WEST §8.72
FEET 7 D A P()I\II ON THE NORTHEASTERLY LINE OF THE RAILROAD RIGHT OF
WAY; THE: N(] NORTH 48°00'00" WEST, 40.36 FEET ALONG SAID NORTHEASTERLY

LINE ‘ THE TRUE POINT O BELGINNING.

CONTAINING 35,453 SQUARE FEET OR 0.81 ACRES MORE OR LESS.

SEE EXHIBIT “D-2" MAP ATTACHED HERETO AND BY REFERENCE MADE A PART
HEREOF, ‘

)
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