

Council Meeting of
October 3, 2006

SUPPLEMENTAL MATERIAL

Honorable Mayor and Members
of the City Council
City Hall
Torrance, California

Members of the Council:

SUBJECT: SUPPLEMENTAL MATERIAL TO COUNCIL AGENDA ITEM 12A

Subsequent to the preparation of Agenda item 12A, additional information was requested specific to the project schedule for the Del Amo Extension, T-30. The project schedule is attached.


Respectfully submitted,

ROBERT J. BESTE
Public Works Director



By Craig Bilezerian
Project Manager

CONCUR:



Robert J. Beste
Public Works Director


LeRoy J. Jackson
City Manager

Attachment A: Project Schedule

DEL AMO BOULEVARD EXTENSION PROJECT SCHEDULE

ID	Task Name	Year									
		2000	2001	2002	2003	2004	2005	2006	2007	2008	2009
1	Pre-Environmental Phase - Studies, Reports, etc. (1993 - 2000)										
2	Prepare Environmental Impact Report (Public Meetings/Planning Commission)										
3	City Council Certifies the Environmental Impact Report										
4	DESIGN PHASE										
5	Consultant Selection										
6	Design Surveys, Geotechnical Investigation, Utility Coordination, Railroad Agreement										
7	Prepare Plans, Specifications, Estimates & Right-of-Way Appraisal/Acquisition										
8	Traffic/Bicycle/Pedestrian Circulation Study.										
9	Complete Design Phase & Right-of-Way Appraisal/Acquisition										
10	ADVERTISE/AWARD FOR CONSTRUCTION										
11	CONSTRUCTION										

Project: DEL AMO SCHEDULE
Date: Mon 10/02/06

Task Milestone Summary