

Council Meeting of  
August 14, 2007

Honorable Mayor and Members  
of the City Council  
City Hall  
Torrance, California

**Members of the Council:**

**SUBJECT: Public Works – Status Report on Construction of the Sepulveda Boulevard Rehabilitation & Water Main Replacement, T-48/I-89. Expenditure: Not applicable.**

**RECOMMENDATION**

The Public Works Director recommends that City Council receive and file a status report on the construction of the Sepulveda Boulevard Rehabilitation & Water Main Replacement, T-48/I-89.

Funding

Not applicable.

**BACKGROUND/ANALYSIS**

Construction of the Sepulveda Boulevard Rehabilitation & Water Main Replacement, T-48/I-89 has been ongoing since January 2007. The limits are from Hawthorne Boulevard to the west city boundary. Staff will provide a presentation of construction activity, including:

- Scope of work
- Water main replacement
- Pavement reconstruction/overlay
- Intersection capacity improvements
- Schedule

Respectfully submitted,

ROBERT J. BESTE  
Public Works Director



By Craig Bilezerian  
Project Manager

CONCUR:



Robert J. Beste  
Public Works Director



LeRoy J. Jackson  
City Manager

Attachment: A. Program Presentation






City of Torrance - Public Works Department

## SEPULVEDA BOULEVARD


Street Rehabilitation &  
Water Main Replacement



Total Project Length: 1.3 Miles

## Water Main Replacement

- Budget: \$1.6 Million
- 12" Water Main
- Pipe Length: 5,150 feet



## West Basin Municipal Water District Recycled Water Project




- On Anza Ave at Sepulveda Blvd.



## Street Rehabilitation Project

- Budget: \$3.5 Million
- Repair: Curbs, Gutters and Sidewalks
- Reconstruction & Overlay
- New Striping
- Traffic Signal Upgrades



## Street Rehabilitation Project

- Budget: \$3.5 Million
- Repair: Curbs, Gutters and Sidewalks
- Reconstruction & Overlay
- New Striping
- Traffic Signal Upgrades



## Street Rehabilitation Project

- Budget: \$3.5 Million
- Repair: Curbs, Gutters and Sidewalks
- Reconstruction & Overlay
- New Striping
- Traffic Signal Upgrades




## Street Rehabilitation Project

- Budget: \$3.5 Million
- Repair: Curbs, Gutters and Sidewalks
- Reconstruction & Overlay
- New Striping
- Traffic Signal Upgrades




## Street Rehabilitation Project

- Budget: \$3.5 Million
- Repair: Curbs, Gutters and Sidewalks
- Reconstruction & Overlay
- New Striping
- Traffic Signal Upgrades





## Improvements at Palos Verdes Boulevard

- Installed Two Westbound Left Turn Lanes
- Removed the “Dip” from PV Blvd.





## Improvements at Anza Avenue

- Relocate Power Poles
- Relocate frontage median
- New Eastbound Right-turn lane
- New Dual Left-turn Lanes





## Improvements at Hawthorne Blvd

- New Westbound Right-turn Lane at Hawthorne Blvd.



## Improvements at Hawthorne Blvd

- New Westbound Right-turn Lane at Hawthorne Blvd
- New Signal Poles



# Questions



