
Maintenance and Beautification Maintenance and Beautification 
of the Torrance Bridgeof the Torrance Bridge



Historical SignificanceHistorical Significance



PlansPlans



Maintenance Maintenance -- Repairs NeededRepairs Needed

CracksSpalls and Delamination



Maintenance Maintenance -- Repair RailingRepair Railing



Beautification Beautification -- Surface CleanupSurface Cleanup



Beautification Beautification –– Lighting ArchesLighting Arches



Torrance Monument SignTorrance Monument Sign



Estimated Costs and Anticipated Estimated Costs and Anticipated 
TimelinesTimelines

►►

 

Seek/Secure Funding Seek/Secure Funding 
September September –– October 2011October 2011

►►

 

Solicit Proposals for Design Services of Structural Engineer in Solicit Proposals for Design Services of Structural Engineer in conjunction conjunction 
with a Preservationistwith a Preservationist
November November –– December 2011December 2011

►►

 

DesignDesign ~ $15,600 ~ $15,600 
January January –– March 2012March 2012

►►

 

Bid/Advertise ConstructionBid/Advertise Construction
April April –– May 2012May 2012

►►

 

Construction (Including Torrance Monument Sign)Construction (Including Torrance Monument Sign) ~ $53,000 ~ $53,000 
June June –– July 2012July 2012

►►

 

Completion Date (Goal) Completion Date (Goal) ~ ~ Summer 2012Summer 2012
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